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1.0 Introduction 
This Site-Specific Work Plan (SSWP) presents the information necessary to conduct field 
reconnaissance activities associated with a Site Inspection (SI) planned at the Northwest 
Maneuver Area (NWMA) (Figure 1).  Since the historical information is limited, the aerial extent 
of the property is expansive, and the areas of concern are not specific, the SI field activities for 
the NWMA will be conducted using a phased approach.  The first phase will consist of visual 
site reconnaissance for munitions and explosives of concern (MEC) at locations related to 
historical use of the Formerly Used Defense Site (FUDS) property, at locations negotiated with 
the Oregon Department of Environmental Quality (ODEQ), and at locations chosen based on 
information disseminated from personal interviews.  Because of the vast land area covered by the 
NWMA and the resulting number of rights-of-entry (ROE) required for access, it is impractical 
and unrealistic to conduct a visual survey of everything; therefore, emphasis was placed on 
identifying locations to conduct visual reconnaissance while still providing adequate evaluation 
of the NWMA.  Locations will be focused on federal-owned or state-owned parcels with limited 
reconnaissance activities performed on privately-owned parcels.. Following the completion of 
the visual site reconnaissance, this draft SSWP will be revised to include the results of the site 
reconnaissance and identify proposed locations for sampling and analysis of media for munitions 
constituents (MC) (Phase II). 

MEC are military munitions that may pose unique explosives safety risks, such as unexploded 
ordnance (UXO), discarded military munitions (DMM), or MC present in high enough 
concentrations to pose an explosive hazard.  MC are any materials originating from UXO, 
DMM, or other military munitions, including explosive and nonexplosive materials, and 
emission, degradation, or breakdown elements of such ordnance or munitions (10 U.S. Code 
[USC] 2710(e)(3) and 10 USC 2710(e)(2)). 

1.1 Project Authorization 
The U.S. Department of Defense (DoD) has established the Military Munitions Response 
Program (MMRP) to address DoD sites suspected of containing MEC or MC.  Under the 
MMRP, the U.S. Army Corps of Engineers (USACE) is conducting environmental response 
activities at FUDS for the Army, the DoD Executive Agent for the FUDS program. 

Pursuant to USACE Engineer Regulation 200-3-1 (2004a) and the Management Guidance for the 
Defense Environmental Restoration Program (DERP) (DoD, 2001), USACE is conducting 
FUDS response activities in accordance with the DERP statute (10 USC 2701 et seq.), the 
Comprehensive Environmental Response, Compensation, and Liability Act of 1980 (CERCLA) 
(42 USC 9601), Executive Orders 12580 and 13016, and the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP) (40 Code of Federal Regulations [CFR] Part 300).  
As such, USACE is conducting remedial SIs, as set forth in the NCP, to evaluate hazardous 
substance releases or threatened releases from eligible FUDS. 
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While not all MEC/MC constitute CERCLA hazardous substances, pollutants, or contaminants, 
the DERP statute provides DoD the authority to respond to releases of MEC and MC, and DoD 
policy states that such responses shall be conducted in accordance with CERCLA and the NCP. 

Shaw Environmental, Inc. (Shaw) is responsible for conducting SIs at FUDS in the Northwest 
Region managed by the USACE Northwestern Division Omaha District (NWO) Military 
Munitions Design Center.  Shaw has prepared this SSWP for the USACE, under USACE 
Contract No. W912DY-04-D-0010, as a supplement to the Final Type I Work Plan (Work Plan; 
Shaw, 2006). 

1.2 Site Name and Location 
The NWMA FUDS (FUDS property number F10OR0208) is located in central and south-central 
Oregon and consists of approximately 8 million acres, including portions within Jefferson, 
Deschutes, Crook, Grant, Lake, Harney, and Klamath counties (Figure 1).  Land was used by the 
DoD to facilitate a large-scale force-on-force exercise during September, October, and 
November 1943, prior to deployment of the IV Corps unit of the Army into its World War II 
theatre of operations.  Between 75,000 and 100,000 troops and 12,000 vehicles participated in 
the war games.  This FUDS is situated on land owned by the State of Oregon, the United States, 
and private individuals and entities.  The FUDS property boundary is shown on Figure 2.  
Encompassed in its boundary are six separate identified FUDS (Figure 2).  They are as follows: 

• Central Oregon Air to Air Gunnery Range F10OR017000 

• Camp Abbot     F10OR004100 

• Fort Rock Maneuver Area   F10OR018000 

• Redmond Precision Bombing Range  F10OR021900  

• Redmond Air to Ground Gunnery Range F10OR021700 

• Redmond Army Air Field   F10OR002800 

Of these, only Camp Abbot and the Central Oregon Air to Air Gunnery Range FUDS are 
included in the MMRP Inventory in the Defense Environmental Programs Annual Report to 
Congress Fiscal Year 2006 (DoD, 2006).  An SI has been completed for both Camp Abbot 
(Shaw, 2007a) and the Central Oregon Air to Air Gunnery Range (Shaw, 2007b) FUDS sites and 
have been reviewed by ODEQ. 

The Archives Search Report (ASR) (USACE, 1995) indicates the NWMA consists of 
6,890,880.08 acres of land.  Coupled with the lands of the six FUDS within the boundary of the 
NWMA, total acreage available for the NWMA exceeded 8 million acres. 

The NWMA is included in the MMRP Inventory (DoD, 2006) with the only range information 
identified as the anti-tank minefield (F10OR020801R01).  The ASR Supplement 
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(USACE, 2004b) identifies the range as being located on private land in the Fort Rock Valley 
approximately 7 miles northwest of the town of Christmas Valley, Oregon.  The ASR Supplement 
indicates that the size of the anti-tank minefield range is based on an assumed “standard pattern” 
practice minefield site.  This would result in a minefield three rows deep, each row with three 
belts of mines, yielding a total depth of about 300 feet.  The length of the minefield would have 
been dependent on the terrain and is estimated to be about 1,200 feet.  Assuming a conservative 
explosive safety distance of 200 feet, the resultant range cell would total approximately 18 acres. 

1.3 Scope and Objectives 
The primary objective of the MMRP SI is to determine whether or not a FUDS project warrants 
further response action under the CERCLA and the NCP (40 CFR 300).  The SI collects the 
minimum amount of information necessary to make this determination, as well as it 
(i) eliminates from further consideration those releases that pose no significant threat to public 
health or the environment; (ii) determines the potential need for removal action; (iii) collects or 
develops additional data, as appropriate, for Hazard Ranking System scoring by the 
U.S. Environmental Protection Agency (EPA) (1990); and (iv) collects data, as appropriate, to 
characterize the release for effective and rapid initiation of the remedial investigation and 
feasibility study process.  An additional objective of the MMRP SI is to collect the appropriate 
data necessary to complete the Munitions Response Site (MRS) Prioritization Protocol 
(DoD, 2005). 

The scope of the SI is restricted to evaluation of the presence of MEC or MC related to historical 
use of the FUDS prior to transfer of the property.  Potential releases of hazardous, toxic, or 
radioactive wastes are not addressed within this scope.  The intent of the SI is to confirm the 
presence or absence of contamination from MEC and/or MC.  The general approach for each SI 
is to conduct a records review and visual site reconnaissance in order to evaluate the presence or 
absence of MEC and to collect samples (Phase II) at locations where MC might be expected 
based on the Conceptual Site Model (CSM) (Appendix A).  As indicated previously, the field 
work for the SI for the NWMA will be conducted using a phased approach.  Phase I will consist 
of visual site reconnaissance.  Based on the findings of the visual site reconnaissance, proposed 
locations will be identified to collect and analyze media samples (Phase II). 

1.4 Site Inspection Process 
The steps involved in conducting an SI for the NWMA include the following: 

1. Review the existing data, 

2. Apply the Technical Project Planning (TPP) process, 

3. Prepare this visual site reconnaissance SSWP, 

4. Perform Phase I of the SI field activities (visual site reconnaissance), 
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5. Revise this SSWP to include the results of the visual site reconnaissance and identify 
sample locations, 

6. Perform Phase II of the SI field activities (media sampling and analysis), and 

7. Prepare the SI Report. 

The TPP process is one through which project objectives and data collection processes are 
identified, and site stakeholders are brought together to discuss goals and objectives.  This 
process includes the following phases: 

• Identification of the current project area, 

• Determination of data needs, 

• Development of data collection options, and 

• Finalization of the data collection program. 

A multi-disciplinary team of key stakeholders attended a TPP meeting(s) in order to participate 
in the process so SI activities can be conducted in a timely and efficient manner. 

1.5 Munitions Response Site Prioritization Protocol 
The DoD is required to assign a relative priority for each MRS within a munitions response area 
(MRA).  This process is to be completed for all DoD sites including FUDS, which are known or 
suspected of containing UXO, DMM, or MC. 

Definitions: 

Defense Sites – Locations that are or were owned by, leased to, or otherwise possessed or used 
by the DoD.  The term does not include any operational range, operating storage, or 
manufacturing facility, or facility that is used for or was permitted for the treatment or disposal 
of military munitions (10 USC 2710(e)(1)). 

Munitions Response Area – An MRA refers to any area on a Defense Site that is known or 
suspected to contain UXO, DMM, or MC.  Examples are former ranges and munitions burial 
areas.  An MRA can be comprised of one or more MRS (32 CFR 179.3). 

Munitions Response Site – A discrete location within an MRA that is known to require a 
munitions response (e.g., remedial response) (32 CFR 179.3).  MRS Prioritization Protocol 
scoring is completed for each MRS. 

1.6 TPP Summary 
The TPP Meeting for the NWMA FUDS was held on April 26, 2007, at the Bend Senior Citizen 
Center located in Bend, Oregon.  Representatives from the USACE - Omaha Design Center, 
USACE - Seattle District, ODEQ, U.S. Forest Service, U.S. Bureau of Land Management 
(BLM), and Shaw were in attendance. 
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During the meeting, historical site information was discussed and the CSM and proposed SI 
approach for the NWMA, addressing MEC reconnaissance and MC sampling, were reviewed.  
The USACE and ODEQ came to mutual agreement with the approach and the decision rules that 
were developed during the TPP meeting and the review of the final TPP Memorandum 
(Shaw, 2007c).  Key TPP agreements include:  

Areas of Concern: One specific area of concern (AOC) has been identified within the site, an 
Anti-tank Minefield, as presented in the ASR (USACE, 1995).  However, the NWMA also 
consists of additional FUDS (Central Oregon Air to Air Gunnery Range, Camp Abbot, Fort Rock 
Maneuver Area, Redmond Precision Bombing Range, Redmond Air to Ground Gunnery Range, 
and Redmond Army Airfield).  Two of these FUDS, Camp Abbot and the Central Oregon Air to 
Air Gunnery Range, are being evaluated under the MMRP.  SI reports have been completed 
(Shaw, 2007a and 2007b) and reviewed by the ODEQ. 

Reconnaissance Objectives: The TPP team agreed that the SI would include visual field 
reconnaissance activities in Christmas Valley (location of anti-tank minefield) and the 1943 
maneuver route.  ODEQ requested that reconnaissance also be performed at the Redmond 
Precision Bombing Range and the Redmond Air to Ground Gunnery Range.  Reconnaissance 
will be performed to: 

• Confirm site conditions and land usage, 

• Observe evidence of MEC and munitions history, and  

• Select optimal sample locations (biased toward evidence of MEC, if observed). 

The proposed field investigation and sampling to be conducted at the NWMA will be conducted 
in a phased approach.  The first phase will consist of visual field reconnaissance surveys at 
various locations throughout the NWMA FUDS to determine the presence of MEC and to 
identify potential sampling locations.  Collection of samples at identified locations will be the 
second phase of the investigation. 

MC Sampling: The TPP team agreed in principle that sampling for MC is appropriate for the 
site.  However since the TPP Meeting, it was decided by the USACE and ODEQ that sampling 
locations could not be identified until completion of the visual site reconnaissance.  The location 
and analytical parameters for the samples will be determined based on the results of the visual 
reconnaissance and any observed evidence of MEC.  However, based on historical information, 
the analytical suite will likely consist of select metals and explosives. 

Background Sampling: The TPP team agreed in principle that background sampling for the site 
is appropriate; however, no specifics were discussed.  Based on the results of the site 
reconnaissance (Phase I), sample locations for Phase II will be identified.  The background 
sampling approach will be presented in the revised SSWP based on the results of Phase I. 



 

NWMA-Draft Phase I - Recon SSWP.doc Contract No. W912DY-04-D-0010, Delivery Order No. 003 
February 2008 

6 

Screening Values: ODEQ indicated at a previous TPP Meeting for the Kingsley Firing Range 
Annex that the EPA Region 9 residential soil and tap water Preliminary Remediation Goals 
(PRG) for human health screening values have not been updated for a number of years.  
Therefore, ODEQ requested that EPA Region 6 PRGs be used for evaluation.  Region 6 PRGs 
will also be used for screening at the NWMA. 

Other Stakeholders: Representatives of the BLM and U.S. Forest Service, who own a large 
portion of the land within the NWMA were present at the TPP Meeting and were provided the 
ROE request documentation. 

The USACE - Seattle District indicated that they would contact the applicable Indian tribes 
regarding the planned investigation as necessary.  During further discussions, the USACE 
District Project Manager indicated that in October 2006 the Army initiated conversations with 
the Umatilla Confederated Tribes during coordination of the Army’s MMRP-SI activities on 
northeastern Oregon FUDS property.  During those discussions, the Tribes acknowledged that 
the SI would be primarily a visual and nonintrusive geophysical inspection.  The SI would also 
include limited soil sampling as deep as 6 inches.  Since the Tribe did not have resources to 
participate in the inspection, the Army agreed to contact the Tribes and the landowners if historic 
or cultural items were encountered.  Therefore, any applicable Tribes will only be contacted if 
historic or cultural items are encountered 

1.7 Decision Rules 
The following proposed data quality objectives and decision rules that will guide Shaw’s 
technical approach at various stages of the SI as the specific AOC is evaluated: 

Based on the presence or absence of MEC, is a No Department of Defense Action Indicated 
(NDAI) or is a remedial investigation/feasibility study warranted? 

Utilizing trained UXO personnel and handheld magnetometers, a visual search will be conducted 
searching for physical evidence to indicate the presence of MEC (e.g., MEC on the surface, 
munitions debris, craters, or soil discoloration indicative of explosives.  According to the ASR 
Supplement (USACE, 2004b), there are several documented reports of ordnance being found on 
the site.  This included practice anti-tank mines found on a property in Christmas Valley, Oregon 
and a practice bomb found in the sand dunes near Christmas Valley.  Therefore, the visual search 
will consist of areas near the town of Christmas Valley and where the 1943 maneuver areas were 
conducted.  During the TPP Meeting, the ODEQ requested that reconnaissance be conducted at 
the Redmond Air to Ground Gunnery Range and the Redmond Precision Bombing Range.  Since 
the TPP Meeting, additional locations have been identified to conduct visual reconnaissance 
based on interviews, anecdotal information, and regulatory requests.  Visual field reconnaissance 
will be performed at all of these locations.  However, because of the vast land area covered by 
the NWMA and the resulting number of required ROEs for access, emphasis was placed on 
identifying locations to conduct visual reconnaissance while still providing adequate evaluation 
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of the NWMA.  Locations will be focused on federal-owned or state-owned parcels with limited 
reconnaissance activities performed on privately-owned parcels.   

The following reconnaissance results would support a recommendation for further action with 
respect to MEC: 

• Direct evidence is found of the presence of MEC (from historical records or SI activities) 
or evidence of potential MEC that is inconsistent with the NWMA CSM (e.g., use of 
munitions containing high explosives). 

• Direct evidence of MEC is not found, but abundant munitions debris is identified 
suggesting a potential for the presence of MEC. 

The following reconnaissance results would support a recommendation for NDAI with respect to 
MEC:  

• Direct evidence of MEC is not found; munitions debris is isolated and consistent with the 
NWMA CSM. 

• No evidence of MEC, munitions debris, or magnetic anomalies is identified. 

If there is indication which site users are exposed to an MEC hazard, the site may be 
recommended for a removal action. 

Based on the presence or absence of MC, is an NDAI or is a remedial 
investigation/feasibility study warranted? 

Sample locations will be identified for Phase II based on the results of Phase I.  Samples will be 
collected and analytical results will be compared to background.  United States Geological 
Survey background information, if available, will also be included in the evaluation provided the 
analytical data meet data quality requirements developed for the SI.  The following decision 
rules will apply: 

• If sample results do not exceed background, the site will be recommended for NDAI 
relative to MC. 

• If sample results that exceed background are less than human health and ecological 
screening values, the site will be recommended for NDAI relative to MC. 

• If sample results exceed both background and human health screening values, the site 
will be recommended for additional investigation. 

• If sample results exceed both background and ecological screening values but not human 
health screening values, consultation with stakeholders will occur. 
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1.8 MEC Technical Approach 
The technical approach is based on the Work Plan (Shaw, 2006), Final Technical Project 
Planning Memorandum (Shaw, 2007c), and the Formerly Used Defense Sites, Military 
Munitions Response Program, Site Inspections, Program Management Plan (USACE, 2005).  In 
accordance with Section 3.1.1 of the Work Plan, the technical approach includes the following: 

• Existing data will be used to document the presence or absence of MEC. 

• A magnetometer-assisted site reconnaissance will supplement the existing data in an 
attempt to identify evidence of MEC at the ground surface, under vegetative cover, or 
beneath the surface. 

If MEC is found during SI field activities, the following excerpted procedures will be followed, 
per Interim Guidance Document 06-05 and Safety Advisory 06-2 (see Appendix B for complete 
document): 

“a.  (1) The property owner or individual granting rights of entry to the property will be 
notified of the hazard and advised to call the local emergency response authority 
(i.e., police, sheriff, or fire department).  The individual will also be informed that if they 
do not call the local response authority within 1 hour, the individual who identified the 
UXO item will notify the local emergency response authority.” 

“b.  (2) The local response authority will decide how to respond to the reported incident, 
including deciding not to respond (e.g., if the local response authority is already aware of 
the hazards on the property).  If the local response authority decides to respond, the 
individual who identified the item or his designee will mark the location of the item and 
provide accurate location information to the emergency response authority.  The 
individual who identified the item or his designee will generally remain in the area until 
the local response authority arrives, unless specifically indicated by the appropriate 
response authority that the individual may leave the area.” 

“(c) Neither the U.S. Army Corps of Engineers personnel, nor their contractors have the 
authority to call EOD [Explosive Ordnance Disposal] to respond to an explosive hazard.  
This call is the responsibility of the local emergency response authority for FUDS 
properties and it must come through the proper chain of command on installations.” 

1.9 SSWP Organization 
This SSWP supplements the Work Plan (Shaw, 2006), which includes an Accident Prevention 
Plan and Site Safety and Health Plan (SSHP; in Appendix D), and a Sampling and Analysis Plan 
(SAP; in Appendix E) that includes both the USACE SAP and the Shaw SAP.  The SAPs contain 
a Field Sampling Plan and a Quality Assurance Project Plan.  The Work Plan, as amended by 
this SSWP, governs work that will be implemented during the SI at the FUDS.  This SSWP 
provides additional information not available in the Work Plan, including site information 
(background information, summary of historical documents evaluated, and resulting data needs), 
a discussion of activities to be conducted prior to mobilizing to the field, a presentation of field 
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data to be collected, and appendices with supporting documents.  Specifically, this SSWP 
includes the following sections: 

• Section 1.0 Introduction, 

• Section 2.0 Site Information, 

• Section 3.0 Pre-Field Activities, 

• Section 4.0 SI Activities, 

• Section 5.0 Investigation-Derived Waste, 

• Section 6.0 Proposed Schedule, 

• Section 7.0 References, 

• Figures, 

• Tables, 

• Appendix A CSM,  

• Appendix B USACE Interim Guidance Document 06-05 and Safety Advisory 06-2, 
and 

• Appendix C SSHP Addendum. 
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2.0 Site Information 
Unless otherwise referenced, the following historical and physical setting information in the 
ASR (USACE, 1995), the ASR Supplement (USACE, 2004b), and the final TPP Memorandum 
(Shaw, 2007c).  This section provides a summary of site-specific information not available in the 
Work Plan, which was used to profile the site in development of the CSM (Appendix A). 

2.1 Installation History 
The NWMA, consisting of 6,890,880.08 acres of land, was acquired by special use permit by the 
U.S. Government from the Department of Agriculture and the Department of Interior in 1943.  
Coupled with the lands of the six former DoD sites located within the boundary of the NWMA, 
total acreage available for the NWMA exceeded 8 million acres.  Today the NWMA is 
comprised of farms and ranches, private residences and businesses, commercial properties, and 
federal and state resource agency owned/managed lands. 

Land was used by the DoD to facilitate a large-scale force-on-force exercise during September, 
October, and November 1943, prior to deployment of the IV Corps of the Army into its World 
War II theatre of operations.  Between 75,000 and 100,000 troops and 12,000 vehicles 
participated in the war games.  The 3-month exercise was separated into eight “problems” for the 
troops to complete (Figure 2): 

• Problem #1: Seize Horse Ridge located 17 miles east of Bend, Oregon. 

• Problem #2: Fighting took place on the 6,000-foot slopes of Hampton Buttes, located 2 
miles north of the Central Oregon Highway.  Fighting extended 20 miles south to Yreka 
Butte. 

• Problem #3: Fighting in an area approximately 30 miles southwest of Burns, Oregon in a 
rough triangle bounded by Glass Buttes, a highway junction, and the hamlet of 
Wagontire.  The fiercest fighting was being waged along a 20-mile front near Wagontire. 

• Problem #4: Highlands south of Stauffer.  Forces attacked astride a new 37-mile military 
highway south of Wagontire (Larcey Boulevard) and Silver Lake.  The main axis of the 
attack was through Christmas Valley.  Units were noticed in the areas ranging from 
15 miles north of Stauffer to the south near Alkali Lake. 

• Problem #5: Seize Horse Ridge, Bear Creek Buttes, Seven Mile Ridge, Cougar Mountain, 
North Table Mountain, Squaw Butte, and Watkins Butte.  Fort Rock Maneuver Area was 
also a battle scene northward and on either side of China Hat Road and north to meet 
Highway 20 near Milican. 

• Problem #6: Horse Ridge and Bear Creek Butte were defended. 

• Problem #7: Forces crossed the Deschutes River to attack Kline Butte and head toward 
Bend. 

• Problem #8: Areas included north of Bend, Sisters, Alfalfa, and the Deschutes River. 
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Six FUDS sites are included within the boundary of the NWMA.  The six FUDS include Central 
Oregon Air to Air Gunnery Range, Camp Abbot, Fort Rock Maneuver Area, Redmond Precision 
Bombing Range, Redmond Air to Ground Gunnery Range, and Redmond Army Airfield. 

2.2 Physical Setting 
The topography, geology, climate, groundwater, and surface water of the site are discussed 
below. 

2.2.1 Access and Land Use 
The NWMA is located in central to south-central Oregon and consists of approximately 8 million 
acres, including portions within Jefferson, Deschutes, Crook, Grant, Lake, Harney, and Klamath 
counties.  This FUDS is situated on land owned by the State of Oregon, the United States, and 
private individuals and entities. 

2.2.2 Topography, Geology, Climate, and Hydrogeology 
The NWMA FUDS is located in the Columbia Intermotane Province and the Basin and Range 
Province of the Columbia Intermountain Physiographic province.  The area is underlain by 
Quaternary and Tertiary volcanic and sedimentary rocks.  Bedrock beneath the NWMA consists 
almost entirely of basalt lava flows interspersed with many rhyolitic deposits and rhyolite 
volcanic structures.  There are also some deposits of light colored volcanic ash. 

In the southern half of the site, the area is covered by extensive faulting (northwest-southeast 
trending faults).  The faults are collectively named the Brothers fault and there are at least 25 of 
them present within the site area. 

Everywhere south of the Brothers fault, the lava plateau is broken into big fault block mountain 
ranges and valleys.  North of the Brothers fault, the lava plateau is relatively intact and unbroken 
by faulting (Alt and Hyndman, 1990). 

Where there are soils present in the site area, they are very thin.  For the most part, the surface is 
mainly composed of various outcropping rocks, mostly basalt.  In some areas, fault block valley 
floors filled with muddy sediments, which were washed into them from neighboring mountains 
is present.  The Miocene age fills and sediments are mostly gravelly and silty sand in nature. 

The upper elevations are covered mainly with coniferous forests, while at the lower elevations 
the areas are arid and dominated by grassland, sagebrush, and juniper. 

The occurrence and movement of groundwater and the interaction of groundwater and streams 
are controlled by the distribution of permeability of the depositional sequence.  The Cascade 
Range crest is the principal source of recharge for the groundwater system.  Groundwater flows 
eastward from the Cascade Range and then generally northward through permeable Quaternary 
and Tertiary deposits.  About half of the groundwater discharges to spring-fed streams along the 
margins of the range.  The remaining groundwater flows through the subsurface, mainly through 
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the permeable volcanic rocks.  The large area is drained by many streams, with the Deschutes 
and the John Day Rivers being the largest.  Both rivers drain north to the Columbia River.  Many 
of the sites are dry lake beds for much of the year. 

2.3 Previous Investigations 
Historical documents were reviewed to collect information about the former NWMA.  A 
summary of these documents is provided below: 

• An ASR was issued in August 1995 (USACE, 1995).  The ASR documented that the 
NWMA was used for a military maneuver during September, October, and November 
1943.  Historical records indicate that no live munitions were used during the maneuvers. 

• There are several documented reports of ordnance being found within the NWMA FUDS 
boundary.  These include practice anti-tank training mines, an Mk43 practice bomb, 
2.36-inch rocket, artillery, mortar rounds, and anti-personnel fragmentation bombs. 

• An ASR Supplement was completed in 2004 and indicated one range, the Anti-tank 
Minefield (USACE, 2004b). 

Activities from the six identified FUDS located within the boundary of the NWMA, but not 
related to the 1943 maneuvers may have contributed to contamination on the NWMA FUDS.  A 
brief description of these six FUDS and other investigations are as follows: 

• Two of the six FUDS (Camp Abbot and Central Oregon Air to Air Gunnery Range) 
located within the NWMA boundary have had SI reports completed (Shaw, 2007a and 
2007b); therefore, these two FUDS will not be investigated further as part of the NWMA.  
The Findings and Determination of Eligibility for the remaining four FUDS found them 
to have been formerly used by DoD but at the time of determination there was no 
evidence of unsafe conditions resulting from DoD use.  However, these four locations 
will be evaluated under the NWMA SI. 

• The Redmond Army Airfield was used in conjunction with a remote bombing range and 
an air-to-ground gunnery range: 

• Consisted of 1,730 acres BLM land, which was transferred to the Army Air Force 
April 25, 1945. 

• Site determined excess September 1946. 

• Conveyed property to the city of Redmond on October 3, 1947. 

• Currently used as the Redmond Municipal Airport. 

• Findings and Determination of Eligibility signed November 2, 1986 (no unsafe 
conditions resulting from DoD use). 
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• The Fort Rock Maneuver Area was used by the U.S. Army, Army Ground Forces as a 
maneuver area from July 1943 to April 1945: 

• Consisted of 275,000 acres of Department of Agriculture and Department of Interior 
land, which were transferred under special use permit to the DoD in July and October 
1943. 

• The DoD relinquished portions of the site in December 1944 and April 1945. 

• Findings and Determination of Eligibility signed May 27, 1989 (no unsafe conditions 
resulting from DoD use). 

• The Redmond Air to Ground Gunnery Range was used by the Army Air Corps for an 
aircraft gunnery range: 

• Consisted of 10,745 acres BLM land, acquired on August 14, 1943, and 2,351 acres 
of privately-owned lands also acquired in 1943. 

• Site determined excess September 1946. 

• Findings and Determination of Eligibility signed July 14, 1989 (no unsafe conditions 
resulting from DoD use). 

• The Redmond Precision Bombing Range was used by the U.S. Army Air Corps for an 
aircraft bombing range: 

• Consisted of 1,266 acres BLM land, transferred to the Army Air Force on August 14, 
1943, and an additional 1,335 acres of private land acquired in 1943. 

• Site determined excess October 1946. 

• Findings and Determination of Eligibility signed July 14, 1989 (no unsafe conditions 
resulting from DoD use). 

An additional FUDS property, not identified in the ASR (USACE, 1995), which will be 
investigated per the direction of the USACE, is the Biak Training Center located near Redmond, 
Oregon, which is currently owned by the BLM.  The Training Center consists of two properties: 
Transferred Range 1 and Transferred Range 2.  Transferred Range 1 is on active National Guard 
property and is being investigated under an U.S. Army Environmental Center contract.  
Transferred Range 2 has been determined to be FUDS-eligible but was listed as a duplicate 
property, which would be investigated under the NWMA SI.  A summary of transferred Range 2 
is as follows: 

• The former range is located to the east of the current Biak installation. 

• Property was leased from BLM from approximately 1960 through 1980. 

• Range was used to train troops on tracked and wheeled all-terrain vehicles for infantry 
field training exercises consisting of land navigation, bivouacking, and temporary 
construction of fortifications and defensive positions. 

• Training involved the use of smoke grenades, artillery simulators, and ground and aerial 
flares. 
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• No live firing was conducted on this range. 

• Property is currently owned and controlled by BLM, is subject to grazing under 
allotments issued by BLM, and is fenced.  

2.4 Munitions Information 
According to the ASR (USACE, 1995), the munitions potentially used on the NWMA and the 
associated MC are presented below: 

• The Lakeview District BLM office reported an anti-personnel fragmentation bomb was 
found in 1986 near Silver Lake, Oregon. 

• Historical records indicate that 11 intact M1B1 anti-tank training mines were found in 
1987 on the property of Terry Gratrix located 6 miles northwest of the town of Christmas 
Valley, Oregon. 

• A tear drop shape AN-MK43 practice bomb was found in 1988 in the sand dunes 
approximately 14 miles north of the town of Christmas Valley, Oregon. 

• While conducting a site survey of a related FUDS property, personnel from the St. Louis 
District completed the SI for the NWMA by inspecting the property of Mr. Terry Gratrix 
on May 22, 1995.  Four additional anti-tank training mines were observed.  It was noted 
that the mines were apparently excavated and removed to the location where they were 
observed. 

• Records indicate that the units trained with blanks and inert munitions during the 1943 
maneuvers.  However, according to press accounts, live ammunition was on hand but it 
was not to be fired.  The ammunition was present in containers so that soldiers already 
proficient in firing would learn how to better handle live rounds.  Reportedly, 
ammunition requirements ran around 2,000 tons, and it was moved place to place to 
provide that phase of realism (Edwards, 1943). 

• During the SI in 1994, St. Louis District personnel interviewed Sergeant Terry Silbaugh 
of the Deschutes County Emergency Services (Sheriff’s Office) who indicated the 
locations of munitions recovered as recently as 1988.  Items recovered included a 
2.36-inch rocket, artillery, and mortar rounds.  It was indicated by the inspection team 
that these items were probably the result of activities from Camp Abbot, the Redmond 
Precision Bombing Range, and the Redmond Air-to-Ground Gunnery Range.  The 
Prineville District BLM office reported ordnance was found in the Milican area 
(timeframe unknown). 

• Deschutes County Emergency Services reported artillery rounds found west of Sunriver, 
Oregon (timeframe unknown – likely associated with Camp Abbot activities). 

• Deschutes County Emergency Services reported ordnance found in sand dunes 
approximately 4 miles west and 1 mile north of Alfalfa, Oregon (timeframe unknown). 

• Sunriver Nature Center reported spent mortar and rocket rounds found near a cliff 
northwest of the airstrip (timeframe unknown, associated with Camp Abbot activities). 
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• Bend District office reported a bazooka round was located approximately 1-1/2 miles 
west of Sunriver (timeframe unknown, associated with Camp Abbot activities). 

Specific ordnance information for the FUDS located within the NWMA was not available.  
However, based on review of the available historical information related to the 1943 maneuvers, 
no live firing was conducted; therefore, there is no evidence of high explosive use.  According to 
the ASR (USACE, 1995), the MC associated with the type of munitions possibly used at the 
ranges is summarized in Table 1.  This includes the practice land mines and a practice bomb 
discovered within the maneuver area, as well as, the small arms in use in 1943. 
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3.0 Pre-Field Activities 
The following sections discuss the activities to be conducted prior to conducting the planned 
field activities. 

3.1 Coordination with State Historic Preservation Office 
The State Historic and Preservation Office has been contacted to determine if any areas of 
cultural or archaeological significance have been identified on or within proximity to the 
MRA/MRSs at the NWMA FUDS.  Intrusive field activities (Phase II) will not be started until a 
determination is received from the State Historic and Preservation Office. 

3.2 Coordination Regarding Natural Resources 
The ASR (USACE, 1995) states that a variety of threatened and endangered species may be 
found in the vicinity of the NWMA.  These include the following:  

• The United States Fish and Wildlife Service indicated the following federally protected 
species may be found in the vicinity of the NWMA: 

• Columbian white-tailed deer (endangered), 
• Bald eagle (threatened), 
• Brown pelican (endangered), 
• Marbled murrelet (threatened), 
• Snake River Chinook salmon (threatened), 
• Snake River sockeye salmon (endangered), 
• Oregon silver spot butterfly (threatened), 
• White-footed vole (candidate), 
• Pacific-western big eared bat (candidate), 
• Northern red-legged frog (candidate), 
• Tall bugbane (candidate), and 
• Howell’s montia (candidate). 

• The Oregon Department of Fish and Wildlife indicated the following state threatened and 
endangered species occur in the vicinity of the site: 

• Bull trout (critical), 
• Cascades frog (critical), 
• Spotted frog (critical), 
• American peregrine falcon (endangered), 
• Bald eagle (endangered), 
• Northern spotted owl (threatened), 
• Black-backed woodpecker (critical), 
• Burrowing owl (critical), 
• Ferruginous hawk (critical), 
• Flammulated owl (critical), 
• Lewis’ woodpecker (critical), 



 

NWMA-Draft Phase I - Recon SSWP.doc Contract No. W912DY-04-D-0010, Delivery Order No. 003 
February 2008 

17 

• Northern goshawk (critical), 
• Pileated woodpecker (critical), 
• Red-necked grebe (critical), 
• Three-toed woodpecker (critical), 
• White-headed woodpecker (critical), 
• American martin (critical), 
• Pacific western big-eared bat (critical), and 
• Wolverine (threatened). 

In addition, the Oregon Department of Fish and Wildlife and the U.S. Fish and Wildlife Service 
have been contacted to obtain more current information, if available. 

3.3 Coordination of ROEs 
Per Section 2.5.2 of the Work Plan (Shaw, 2006) and as the geographic USACE District office 
for the NWMA FUDS, the Project Manager from the USACE, Seattle District office is 
responsible for obtaining the ROEs for the property where the SI activities will be performed.  
Access to identified properties is necessary for conducting Phase I and Phase II field activities.  
All necessary ROEs for the Phase I investigation will be obtained prior to starting the visual site 
reconnaissance activities.  Tables 2 through 4 identify the properties of interest and the status of 
the ROEs. 

3.4 Equipment 
A four-wheel drive vehicle will be necessary for access on unpaved roads, with the permission of 
the landowners.  In areas where large sports utility vehicles are not permitted, access will be on 
foot or by an alternate means of least impact (e.g., all-terrain vehicle).  A hand-held fluxgate 
magnetometer (Schonstedt or equivalent) and/or Fisher metal detector will be used to support the 
visual site reconnaissance effort.  A hand-held global positioning system (GPS) unit will be used 
for traverses and to document any surface remains, document the reconnaissance survey, and 
identify the location of MEC, if found. 

3.5 Communications 
The primary means of on-site communication will be cellular telephones or radios.  The 
two-person Field Team (and any other accompanying parties) will remain together throughout all 
aspects of the field activities. 

3.6 Training and Briefing 
Any additional training will be conducted on site during the Daily Tailgate Safety Briefing, to 
include awareness of endangered species, culturally sensitive areas, and anticipated ordnance 
types.   
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4.0 Site Inspection Activities 
An SI of the NWMA FUDS will be conducted which will include the following activities: 

• Phase I – Visual site reconnaissance, 

• Revise this Draft SSWP to include the Phase I findings and the identification of sampling 
locations based on the Phase I findings, 

• Phase II – Media sampling and analysis, 

• Recording sampling and site information (using a hand-held GPS unit), and 

• Photograph documentation. 

All SI field activities will be conducted in accordance with the SSHP Addendum (Appendix C).  
The SSHP Addendum is a supplement to the program-wide Accident Prevention Plan and SSHP 
contained in the Work Plan (Shaw, 2006).  All SI field activities will be documented in the field 
logbook. 

4.1 Key Personnel 
This section identifies key project personnel and their specific roles and responsibilities for each 
SI activity conducted at the FUDS.  Additionally, this section defines the responsibilities, 
authority, and the interrelationships of all personnel who manage, perform, and verify activities 
affecting quality, particularly for personnel who need the organizational freedom and authority 
to: 

• Initiate action to prevent the occurrence of nonconformance, 

• Identify and record and quality problems, 

• Initiate, recommend, or provide solutions through designated channels, 

• Verify the implementation of solutions, and 

• Control further processing, delivery, or installation of non-conforming items until the 
deficiency or unsatisfactory condition has been corrected. 

Project Manager – The Shaw Project Manager will have overall responsibility, authority, and 
accountability for the project.  Mr. Peter Kelsall is the Project Manager.  He will provide 
additional management or technical support when needed and will serve as the final reviewer on 
all technical documents produced for the project. 

Chemical Quality Control Officer – The Shaw Chemical Quality Control Officer shall ensure 
that all chemistry-related objectives, including responsibilities for data quality objective 
definitions, sampling and analysis, project requirements for data documentation and validation, 
and final project reports are attained.  Mr. Tim Roth will serve as the Chemical Quality Control 
Officer for this project. 
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Health and Safety Manager – The Shaw Health and Safety Manager is responsible for the 
development and implementation of the SSHP and SSHP Addendum for the SI.  Ms. Pamela 
Moore will serve as the Health and Safety Manager for this project. 

Technical Lead – The Shaw Technical Lead will oversee the technical aspects of the inspection 
activities.  Mr. Anthony Searls will serve as the Technical Lead for this site.  Although his 
presence is not required, Mr. Searls may act as a team member during the field activities.  He 
may also serve as an alternate Field Team Leader. 

Field Team Leader – The Shaw Field Team Leader will be responsible for the management and 
execution of all field project activities in accordance with the approved Work Plan, and federal, 
state, and local laws and regulations.  Mr. Anthony Searls and/or Mr. Dale Landon will serve as 
the Field Team Leader for this site.  The Field Team Leader will function as the primary point of 
contact for the stakeholders and field personnel, and will document technical progress, needs, 
potential problems, and recommended solutions. 

UXO Technician – The UXO Technician will be responsible for the UXO avoidance measures 
to be implemented during field activities.  One of the following individuals will serve as the 
UXO Technician: David Watkins (1420), Rob Irons (1137), Jim Bayne (1212), Rueben Rhodes 
(0169), Ron Stanfield (1161), or Dave Van Deman (1057). 

4.2 Field Reconnaissance 
This section discusses the visual surface reconnaissance planned for the AOCs. 

4.2.1 Objectives 
The first phase of the investigation will consist of a visual field reconnaissance survey by a 
trained UXO technician in various locations within the NWMA FUDS boundary.  Proposed 
locations for visual reconnaissance are based on the areas of the 1943 maneuvers, the FUDS 
properties located within the NWMA, at locations negotiated with the ODEQ for investigation, 
and at locations chosen based on information disseminated from personal interviews and 
anecdotal information.  Based on this information, visual reconnaissance is planned at the 
following locations): 

• Redmond Army Airfield (Figure 3) 

• Redmond Air-to-Ground Gunnery Range (Figure 4) 

• Redmond Precision Bombing Range (Figure 5) 

• Fort Rock Maneuver Area (Figures 6 through 9) 

• Biak Training Center Transferred Range 2 (Figure 10) 

• Badlands Wilderness Research Center AOC (Figure 11) 

• Anti-tank Minefield (range area identified in MMRP inventory) (Figure 12) 
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• Lumber Camp Demolition Area (Figure 13) 

• Stevens Road Tract (Figure 14) 

• Sand Dunes (near Christmas Valley, Oregon) (Figure 15) 

• Confirmed location of ordnance (location identified by Forest Service during TPP 
meeting) (Figure 16) 

The visual surface reconnaissance will be conducted along a meandering path through portions 
of the FUDS listed above to identify MEC, munitions debris, and/or other evidence of range 
activities.  The presence of MEC, munitions debris, and other potential evidence of range 
activities will be identified and located.  The visual site reconnaissance will be performed by 
conducting a visual inspection of the range by a field team of two or more persons, including a 
qualified UXO technician.  The UXO technician will supplement the visual inspection with the 
use of a hand-held fluxgate magnetometer (or similar) and/or Fisher metal detector in areas 
where vegetation or soil cover may obscure potential ferrous objects.  The path walked during 
the reconnaissance will be recorded using a hand-held GPS unit.  Reconnaissance will not 
include detailed mapping. 

If MEC is observed at any point during field activities, the field team will respond according to 
the requirements of the SSHP (Shaw, 2006) and SSHP Addendum (Appendix C) and make 
appropriate notifications in accordance with USACE direction (Appendix B).  Further 
reconnaissance for the purpose of determining the presence or absence of MEC will be 
terminated, and further reconnaissance will be limited to the minimum amount necessary to 
document site conditions and determine appropriate sample locations.  If evidence of munitions 
activity is observed, which is inconsistent with the CSM described in Appendix A (e.g., if debris 
from high-explosive munitions is found), notification will be made to the USACE and ODEQ, 
and a variance to this SSWP will be submitted to initiate appropriate changes to the SI approach. 

4.2.1.1 Document General Site Conditions 
The following conditions, if present, will be recorded in the field logbook and documented by 
digital photographs: 

• Access limitations(fencing, gates, rivers, buildings, etc.); 

• Land use (agriculture, development, buildings, campgrounds, dumping, etc.); 

• Land disturbance (destruction of historic berms, excavation, fill, subsidence, etc.); 

• Type and condition of vegetative cover and habitat (noting especially any distressed 
populations);  

• Presence or potential presence of wildlife 

Wetlands or other features that would qualify the site as an Important Environmental Place;  
• Soil conditions; 

• Presence or absence of surface water (streams, ponds, etc.); 
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• Direction of surface water flow; 

• Location and condition of groundwater wells; 

• Evidence of use of surface water or groundwater for human consumption, stock feeding, 
or irrigation;  

• General physical setting and topography;  

• Any activities that could result in contamination, and 

• Photograph details (GPS waypoint, key features, direction, time, distance to key objects, 
etc.). 

4.2.2 Reconnaissance Methods 
The site reconnaissance will be performed by conducting a visual inspection of appropriate and 
accessible portions of the range by a field team of two or more persons, including a qualified 
UXO technician.  The UXO technician will supplement the visual inspection with the use of a 
hand-held fluxgate magnetometer and/or Fisher metal detector in areas where vegetation or soil 
cover may obscure potential ferrous objects.  The path walked during the reconnaissance will be 
recorded using a hand-held GPS unit.  Reconnaissance will not include detailed mapping, 
however GPS waypoints and tracks will be presented on SI figures.  The reconnaissance effort 
will be concentrated in areas determined from historical evidence. 

The magnetometer will generally be used in areas where it would be difficult to see objects on 
the ground surface because of vegetation or other site conditions.  The magnetometer may also 
be used around targets or in areas where subsurface MEC may reasonably be expected.  The 
magnetometer may not be used in portions of the AOC if the ground surface is visible and there 
is no visual evidence indicating the presence of ferrous munitions-related objects, or in areas 
where interference from ferrous objects unrelated to munitions, such as buried utilities, are 
present. 

4.2.3 Extent of Reconnaissance 
Site reconnaissance will use available aerial photographs and a Geographic Information System 
base map developed from the ASR (USACE, 1995) and other sources.  Field crews will be 
provided both current and historical aerial photographs.  Information shown on the 
reconnaissance base map will include AOC boundaries, property boundaries, information from 
reported MEC findings, topography, and current roads and buildings.  One objective of 
reconnaissance is to “ground truth” features seen on aerial photographs (e.g., if targets are still 
visible, or if buildings have been removed or added). 

The reconnaissance effort will be focused on the AOC and may be further concentrated in areas 
where MEC or MC is most likely to be found based on the CSM (e.g., bombing targets).  
General site conditions will be documented throughout the AOC and as appropriate in other parts 
of the FUDS. 
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4.3 Sample Locations 
The findings of the initial visual reconnaissance (Phase I) will be used to determine the areas of 
concern and potential sampling locations for the Phase II activities.  This information will be 
documented in the revision to this draft SSWP and the CSM (Appendix A) will be updated, as 
necessary. 
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5.0 Proposed Schedule 
Timing of the field activities assumes there will be no delays because of inclement weather or 
obtaining ROEs.  The proposed schedule for Phase I and Phase II field activities and reporting is 
provided below: 

February 2008 – Submittal of Draft SSWP (Phase I activities); 

February/March 2008 – Conduct Phase I Visual Site Reconnaissance Field Activities;  

March 2008 – Submittal of Draft SSWP (Phase II activities) (includes findings of Phase I and 
proposed sample locations for Phase II activities); 

April 2008 – Submittal of Final SSWP (Phase II activities); 

April/May 2008 – Conduct Phase II Field Sampling Activities;  

June/July 2008 – Submittal of Draft SI Report; 

July/August 2008 – Review of Draft SI Report; 

August/September 2008 – Submittal of Draft Final SI Report; 

September/October 2008 – Review of Draft Final SI Report; and 

October 2008 – Submittal of Final SI Report. 
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     Northwest Maneuver Area ASR Supplement.
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Table 1 
Munitions Information – Northwest Maneuver Area 

Range Areas Munitions ID Munitions Associated MC 

Practice land mine M1B1 
Sheet metal (chromium, copper, iron, lead, manganese, and nickel) 

Anti-Tank 
Minefield 

Fuze M1 (0.32 caliber 
blank) 

Aluminum and lead 
Black powder (potassium nitrate, sulfur, charcoal) 

Red phosphorus 

Maneuver Area Small Arms .30 and .45 caliber 
blanks 

Brass (copper and zinc), aluminum, antimony, barium, lead 
Nitrocellulose 
Nitroglycerin 

Practice Bomb 45-pound AN-Mk 43 Cast iron (iron) or steel (chromium, copper, iron, lead, manganese, and 
nickel) Sand Dunes 

Spotting charge  Black powder (potassium nitrate, sulfur, and charcoal) 
Based on information presented in the Archives Search Report (USACE, 1995) relating to the 1943 maneuvers within the Northwest Maneuver Area.



Table 2
Proposed Parcels for Visual Site Reconnaissance

(Crook County, Oregon)

MAPTAXLOT TAXLOT Town Range Section GIS Acres Owner Name Where?
1815000000400 00400 18 15 00 317.09000000 UNITED STATES DEPT OF THE INTE Redmond Air-to-Ground Gunnery Range
1815000000100 00100 18 15 00 21903.22000000 UNITED STATES Redmond Air-to-Ground Gunnery Range
1816000002800 02800 18 16 00 157.54000000 UNITED STATES Redmond Air-to-Ground Gunnery Range
1816000001800 01800 18 16 00 3092.97000000 UNITED STATES Redmond Air-to-Ground Gunnery Range
1816000001900 01900 18 16 00 3432.10000000 SINGHOSE WAYNE P Redmond Air-to-Ground Gunnery Range
1815000000100 00100 18 15 00 21903.22000000 UNITED STATES Badlands Wilderness Research Area AOC
Note:
Personal property information is considered confidential.

NWMA-Draft Phase I – Recon SSWP.doc
February 2008 T2 Contract No. W912DY-04-D-0010, Delivery Order No. 003



Table 3
Proposed Parcels for Visual Site Reconnaissance

(Deschutes County, Oregon)
TAXLOT Name_1 Where?

151322B000100 CENTRAL OREGON COMMUNITY COLLEGE Redmond Army Air Field
1513220000100 CITY OF REDMOND Redmond Army Air Field
1513220000200 NEIBAUER,LINDA Redmond Army Air Field
1513000000116 STATE OF OREGON MILITARY DEPT Redmond Army Air Field
1513000001503 CITY OF REDMOND Redmond Army Air Field
1513000000113 DESCHUTES COUNTY PROP MGT Redmond Army Air Field
1513000001500 CITY OF REDMOND Redmond Army Air Field
1513000000100 COMMON SCHOOL FUND Redmond Army Air Field
1915000000100 USA Redmond Air-to-Ground Gunnery Range
1915000000400 WEST BUTTE LLC Redmond Air-to-Ground Gunnery Range
1915000001200 USA Redmond Air-to-Ground Gunnery Range
1916000000700 WEST BUTTE LLC Redmond Air-to-Ground Gunnery Range
1916000000600 WEST BUTTE LLC Redmond Air-to-Ground Gunnery Range
1916000000500 WEST BUTTE LLC Redmond Air-to-Ground Gunnery Range
1916000000800 WEST BUTTE LLC Redmond Air-to-Ground Gunnery Range
1916000000100 USA Redmond Air-to-Ground Gunnery Range
1915140000600 ZIMMERMAN,MICHAEL J Redmond Air-to-Ground Gunnery Range
1915140000500 ROSS,ROBERT H II Redmond Air-to-Ground Gunnery Range
1915140000400 ACE,MYRON L II Redmond Air-to-Ground Gunnery Range
1915140000401 ROWE,JERRY L Redmond Air-to-Ground Gunnery Range
1915140000700 ANKENY,JEFRE A ETUX Redmond Air-to-Ground Gunnery Range
1915140000800 MERRILL,JOSEPH A Redmond Air-to-Ground Gunnery Range
1915140000900 HUGHES LIVING TRUST Redmond Air-to-Ground Gunnery Range
1915140001000 DESCHUTES COUNTY PROP MGT Redmond Air-to-Ground Gunnery Range
1915140001400 NIELSEN,JACK H ETUX Redmond Air-to-Ground Gunnery Range
1915140001300 HART,JASON M Redmond Air-to-Ground Gunnery Range
1915140001200 RINGO DECEDENT'S TRUST PORTION OF RINGO JOINT LIVING TRUST Redmond Air-to-Ground Gunnery Range
1915140001800 MERRYMAN,LARRY E Redmond Air-to-Ground Gunnery Range
1915140001500 BROWN,MARGARET L Redmond Air-to-Ground Gunnery Range
1915140001600 GINA LOUISE EDMUNDSON TRUST Redmond Air-to-Ground Gunnery Range
1915140001700 ANDERSON,GLENN E Redmond Air-to-Ground Gunnery Range
1915140001900 WEATHERHEAD,NANCI L Redmond Air-to-Ground Gunnery Range
1915140000300 KRAUS,THOMAS A Redmond Air-to-Ground Gunnery Range
1915140000200 WEBSTER,WILLIAM R Redmond Air-to-Ground Gunnery Range
1915140000200 WEBSTER,WILLIAM R Redmond Air-to-Ground Gunnery Range
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Table 3
Proposed Parcels for Visual Site Reconnaissance

(Deschutes County, Oregon)
TAXLOT Name_1 Where?

1915140000100 WEBSTER,WILLIAM R Redmond Air-to-Ground Gunnery Range
1915140001100 MERRYMAN,LARRY E Redmond Air-to-Ground Gunnery Range
1814000001300 DAY,HOWARD M Redmond Precision Bombing Range
1814000001400 HEINLEIN,AMY Redmond Precision Bombing Range
1814000001700 USA Redmond Precision Bombing Range
1814000000100 USA Redmond Precision Bombing Range
1914000000329 USA Redmond Precision Bombing Range
1914000000100 USA Redmond Precision Bombing Range
1914000000200 HOOKER CREEK LAND CO LLC Redmond Precision Bombing Range
1914000000800 USA Redmond Precision Bombing Range
1812000001800 STATE OF OREGON DIVISION OF STATE LANDS TRUSTEE FOR COMMON SCHOOL FUND Stevens Road Tract
1814000001600 DAY,HOWARD M Badlands Wilderness Research Area AOC
1814000001500 NELSON,BERTIL G ETUX Badlands Wilderness Research Area AOC
1814000001300 DAY,HOWARD M Badlands Wilderness Research Area AOC
1814000001400 HEINLEIN,AMY Badlands Wilderness Research Area AOC
1814000001700 USA Badlands Wilderness Research Area AOC
1814000000100 USA Badlands Wilderness Research Area AOC
1614000000900 UNITED STATES Biak Training Center - Transferred Range #2

Note:
Visual Reconniassance will not be conducted at parcels shaded "GRAY" 
Personal property information is considered confidential.
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Table 4
Proposed Parcels for Visual Site Reconnaissance

(Lake County, Oregon)
Map Tax Lot Name Acres TXT_PIN Where?

26S17E 100 U S A 16941.930000 26S17E-100 Anti-Tank Minefiled
26S16E 6700 WALDRON, ALLEN K ET AL 240.000000 26S16E-6700 Anti-Tank Minefiled
26S16E 6800 U S A 440.000000 26S16E-6800 Anti-Tank Minefiled
26S16E 8000 STATE OF OREGON 640.000000 26S16E-8000 Anti-Tank Minefiled
27S17E 700 EVISON, DAVID ROSS 34.530000 27S17E06-700 Anti-Tank Minefiled
27S17E 600 VILLA, ALFRED R 19.970000 27S17E06-600 Anti-Tank Minefiled
27S17E 500 JOHNSON, CLAUDE A & LORNA L 19.960000 27S17E06-500 Anti-Tank Minefiled
27S17E 400 BLAUSER, DANIEL & ANDREA 19.940000 27S17E06-400 Anti-Tank Minefiled
27S17E 300 LARAMORE, KATHLEEN 19.930000 27S17E06-300 Anti-Tank Minefiled
27S17E 200 STUTZMAN, MERVIN A & RUTH R 160.240000 27S17E05-200 Anti-Tank Minefiled
27S16E 300 BROWN, LARRY D & CARIE L 77.150000 27S16E01-300 Anti-Tank Minefiled
27S16E 200 STREED, GWAIN E 19.550000 27S16E01-200 Anti-Tank Minefiled
27S16E 201 MILLER, JOHN BURNHAM 19.560000 27S16E01-201 Anti-Tank Minefiled
27S16E 100 THORP, HAROLD J & DEE A 39.460000 27S16E01-100 Anti-Tank Minefiled
27S17E 800 REED, CLIFFORD W JR & ANNE 17.290000 27S17E06-800 Anti-Tank Minefiled
27S17E 900 PORTERFIELD FAMILY TRUST 17.300000 27S17E06-900 Anti-Tank Minefiled
27S17E 1000 LAKE COUNTY 20.000000 27S17E06-1000 Anti-Tank Minefiled
27S17E 1100 IGLOO INDUSTRIES, LLC 20.000000 27S17E06-1100 Anti-Tank Minefiled
27S17E 1200 CONLIN, EDWARD J 20.000000 27S17E06-1200 Anti-Tank Minefiled
27S17E 1400 BURNS, DAVID A 79.810000 27S17E06-1400 Anti-Tank Minefiled Also includes 

parcels 27S17E06-
200 and 27S17E06-
100

27S17E 1301 BOYD, THOMAS A 15.000000 27S17E06-1301 Anti-Tank Minefiled
27S17E 1300 BOYD, THOMAS A 5.000000 27S17E06-1300 Anti-Tank Minefiled
27S16E 202 SUTTER, RONALD A 20.000000 27S16E01-202 Anti-Tank Minefiled
27S16E 600 SOUTHWEST LAND VENTURES TWO 20.000000 27S16E01-600 Anti-Tank Minefiled
27S16E 700 DAY, DEBORAH A 20.000000 27S16E01-700 Anti-Tank Minefiled
27S16E 800 WALTMANN, FREDERICK & TUK S 10.000000 27S16E01-800 Anti-Tank Minefiled
27S17E 2100 DEWITT, DAVID P & JACQUE B 34.610000 27S17E06-2100 Anti-Tank Minefiled
26S17E 3000 OVERHOLSER, DENYS D & DIANA 34.19 26S17E-3000 Anti-Tank Minefiled Listed as Lots 2,3, 

and 4 on the figure
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26S17E 3100 MCCORD, DONALD K & KARLA K 303.61 26S17E-3100 Anti-Tank Minefiled
26S17E 3200 U S A 34.55 26S17E-3200 Anti-Tank Minefiled
26S17E 3300 ALBERTSON, LARRY R & JOLENE 20 26S17E-3300 Anti-Tank Minefiled
26S17E 3301 SMITH, GARY L & KAREN I 20 26S17E-3301 Anti-Tank Minefiled
26S17E 3400 STUTZMAN, MERVIN A & RUTH R 320 26S17E-3400 Anti-Tank Minefiled
26S17E 3500 GOLDEN RULE FARMS, INC. 320 26S17E-3500 Anti-Tank Minefiled
23S21E 400.000000 U S A 21719.010000 23S21E-400 Confirmed Location of Ordnance
23S21E 200.000000 PURVIS, MADELYN R & C F TRU 9.850000 23S21E-200 Confirmed Location of Ordnance
23S22E 100.000000 U S A 19183.520000 23S22E-100 Confirmed Location of Ordnance
23S21E 100.000000 PURVIS, MADELYN R & C F TRU 202.660000 23S21E-100 Confirmed Location of Ordnance
23S21E 300.000000 PURVIS, MADELYN R & C F TRU 90.040000 23S21E-300 Confirmed Location of Ordnance
23S22E 200.000000 STATE OF OREGON 38.260000 23S22E-200 Confirmed Location of Ordnance
23S22E 300.000000 GI RANCH CORP 307.600000 23S22E-300 Confirmed Location of Ordnance
23S22E 300.000000 GI RANCH CORP 307.600000 23S22E-300 Confirmed Location of Ordnance
23S21E 500.000000 DE MONTE, LEO & VIVIAN  TRS 320.000000 23S21E-500 Confirmed Location of Ordnance
26S19E 300.000000 U S A 13532.540000 26S19E-300 Sand Dunes
26S19E 1500.000000 BOYLES, DONALD R & MARLENE 224.120000 26S19E-1500 Sand Dunes
23S17E 200.000000 J R SIMPLOT COMPANY REV TR 557.370000 23S17E-200 Fort Rock Maneuver Area
23S17E 400.000000 J R SIMPLOT COMPANY REV TR 631.900000 23S17E-400 Fort Rock Maneuver Area
24S14E 400.000000 W & V PHILLIPS, LLC 960.000000 24S14E-400 Fort Rock Maneuver Area
24S14E 900.000000 U S A 40.000000 24S14E-900 Fort Rock Maneuver Area
24S14E 1000.000000 U S A 40.000000 24S14E-1000 Fort Rock Maneuver Area
24S15E 600.000000 U S A 960.000000 24S15E-600 Fort Rock Maneuver Area
24S16E 600.000000 KITTREDGE, JACK L CREDIT SH 40.000000 24S16E-600 Fort Rock Maneuver Area
24S16E 200.000000 KITTREDGE, JACK L CREDIT SH 120.000000 24S16E-200 Fort Rock Maneuver Area
24S16E 700.000000 KITTREDGE, JACK L CREDIT SH 120.000000 24S16E-700 Fort Rock Maneuver Area
24S16E 800.000000 KITTREDGE, JACK L CREDIT SH 160.000000 24S16E-800 Fort Rock Maneuver Area
24S16E 900.000000 KITTREDGE, JACK L CREDIT SH 40.000000 24S16E-900 Fort Rock Maneuver Area
25S13E 300.000000 MC CLURG,JEFF & NANCY 160.000000 25S13E-300 Fort Rock Maneuver Area
25S13E 101.000000 WAGNER, RAYMOND B & EDNA M 20.000000 25S13E-101 Fort Rock Maneuver Area
25S13E 600.000000 WAGNER, RAYMOND & EDNA 320.000000 25S13E-600 Fort Rock Maneuver Area
25S13E 500.000000 WAGNER, RAY B & EDNA M 636.360000 25S13E-500 Fort Rock Maneuver Area
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25S13E 602.000000 HORTON TRUST  1/2 158.400000 25S13E-602 Fort Rock Maneuver Area
25S13E 603.000000 WAGNER, J ELAINE 158.180000 25S13E-603 Fort Rock Maneuver Area
25S14E 1400.000000 SIMMONS, JERALD N & VERLIND 9.360000 25S14E16-1400 Fort Rock Maneuver Area
25S14E 1401.000000 SIMMONS, JERALD N & VERLIND 69.730000 25S14E16-1401 Fort Rock Maneuver Area
25S14E 500.000000 MORTON, ERVIN L & LAVERNE C 5.000000 25S14E16-500 Fort Rock Maneuver Area
25S14E 400.000000 YAMAUCHI, MASARU & BESSIE Y 5.000000 25S14E16-400 Fort Rock Maneuver Area
25S14E 300.000000 YOSHIOKA, HOWARD H & MARJOR 5.000000 25S14E16-300 Fort Rock Maneuver Area
25S14E 200.000000 HAYNES, ISABELLA & JOHN D 10.000000 25S14E16-200 Fort Rock Maneuver Area
25S14E 100.000000 HANKINS, BILL G & BARBARA L 5.000000 25S14E16-100 Fort Rock Maneuver Area
25S14E 700.000000 GREINER, LEO E & LINDA L 80.000000 25S14E-700 Fort Rock Maneuver Area
25S14E 600.000000 GREINER, LEO E & LINDA L 213.120000 25S14E-600 Fort Rock Maneuver Area
25S14E 600.000000 PARK, WALTER 5.000000 25S14E16-600 Fort Rock Maneuver Area
25S14E 1000.000000 MANLEY, MELVIN ZUNIGA 5.000000 25S14E16-1000 Fort Rock Maneuver Area
25S14E 700.000000 CLARK, CRAIG H 5.000000 25S14E16-700 Fort Rock Maneuver Area
25S14E 800.000000 CLARKE, TONI 15.000000 25S14E16-800 Fort Rock Maneuver Area
25S14E 900.000000 UNITED METHODIST CHURCH 5.000000 25S14E16-900 Fort Rock Maneuver Area
25S14E 1100.000000 BLAINE, CYRIL & MARIEL 5.000000 25S14E16-1100 Fort Rock Maneuver Area
25S14E 800.000000 CLARKE, TONI 15.000000 25S14E16-800 Fort Rock Maneuver Area
25S14E 1300.000000 CLARK, CRAIG H 5.000000 25S14E16-1300 Fort Rock Maneuver Area
25S14E 800.000000 CLARKE, TONI 15.000000 25S14E16-800 Fort Rock Maneuver Area
25S14E 1200.000000 CHAPPELL, ROXANNE & STANLEY 10.000000 25S14E16-1200 Fort Rock Maneuver Area
25S14E 1500.000000 SIMMONS, JERALD N & VERLIND 158.180000 25S14E16-1500 Fort Rock Maneuver Area
25S14E 1600.000000 IGLOO INDUSTRIES, LLC 5.000000 25S14E16-1600 Fort Rock Maneuver Area
25S14E 1700.000000 SIMMONS, JERALD N & VERLIND 5.000000 25S14E16-1700 Fort Rock Maneuver Area
25S14E 1800.000000 SURCAMP, LEROY W & ESTA M 5.000000 25S14E16-1800 Fort Rock Maneuver Area
25S14E 500.000000 PULOS, GERTRUDE E SANDBERG 40.000000 25S14E-500 Fort Rock Maneuver Area
25S14E 2200.000000 SIMMONS, JERALD N & VERLIND 5.000000 25S14E16-2200 Fort Rock Maneuver Area
25S14E 2100.000000 CRAVER, KENNETH E & MARY C 5.000000 25S14E16-2100 Fort Rock Maneuver Area
25S14E 2000.000000 GRAY, EUWELL JR ET AL 15.000000 25S14E16-2000 Fort Rock Maneuver Area
25S14E 1900.000000 SEVERSON, RICHARD & DONNA 5.000000 25S14E16-1900 Fort Rock Maneuver Area
25S14E 2300.000000 CAMPBELL, JACK E & BARBARA 5.000000 25S14E16-2300 Fort Rock Maneuver Area
25S14E 2400.000000 WILSON, PATRICK H ET AL 5.000000 25S14E16-2400 Fort Rock Maneuver Area
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25S14E 2500.000000 HANKINS, BILL G & BARBARA L 5.000000 25S14E16-2500 Fort Rock Maneuver Area
25S14E 2800.000000 JOHNSON, RANDOLPH W 5.000000 25S14E16-2800 Fort Rock Maneuver Area
25S14E 2700.000000 MARSTERS, DAVID E & TOMMIE 5.000000 25S14E16-2700 Fort Rock Maneuver Area
25S14E 2600.000000 AUSTIN, FRANK B & CATHERINE 5.000000 25S14E16-2600 Fort Rock Maneuver Area
25S14E 2900.000000 BECK, JAMES T 5.000000 25S14E16-2900 Fort Rock Maneuver Area
25S14E 3900.000000 GRECO, MICHAEL RICHARD 5.000000 25S14E16-3900 Fort Rock Maneuver Area
25S14E 4000.000000 PHIPPS, PHYLLIS  ET AL 20.000000 25S14E16-4000 Fort Rock Maneuver Area
25S14E 3000.000000 BLAKE, WOODROW 5.000000 25S14E16-3000 Fort Rock Maneuver Area
25S14E 3800.000000 CRUZ, JUANITA P 5.000000 25S14E16-3800 Fort Rock Maneuver Area
25S14E 3100.000000 LAEL, DANIEL R & JEANNETTE 5.000000 25S14E16-3100 Fort Rock Maneuver Area
25S14E 3700.000000 HARRIS, PETER M & LEAH M 29.550000 25S14E16-3700 Fort Rock Maneuver Area
25S14E 4100.000000 DEROL COMPANY, LLC 59.090000 25S14E16-4100 Fort Rock Maneuver Area
25S14E 3200.000000 WEISER, MICHAEL J & TERRIE 5.000000 25S14E16-3200 Fort Rock Maneuver Area
25S14E 3300.000000 PITMAN, ELENORA  ESTATE 38.180000 25S14E16-3300 Fort Rock Maneuver Area
25S14E 3400.000000 SIMMONS, JERALD N & VERLIND 39.090000 25S14E16-3400 Fort Rock Maneuver Area
25S14E 3500.000000 COSTLEY, MICHAEL A & STEPHA 9.770000 25S14E16-3500 Fort Rock Maneuver Area
25S14E 3600.000000 TUTTLE, ROBERT E & SHARON L 9.770000 25S14E16-3600 Fort Rock Maneuver Area
25S14E 800.000000 GREINER, DOUGLAS S 24.150000 25S14E-800 Fort Rock Maneuver Area
25S14E 1100.000000 RENNER, RYAN 156.360000 25S14E-1100 Fort Rock Maneuver Area
25S14E 1300.000000 GATES, SPENCER A & MARCIA A 158.180000 25S14E-1300 Fort Rock Maneuver Area
25S14E 1200.000000 WEST, THOMAS J & DIANE C TR 158.180000 25S14E-1200 Fort Rock Maneuver Area
25S14E 400.000000 HUFFORD ESTATE LLC 709.080000 25S14E-400 Fort Rock Maneuver Area
25S14E 1003.000000 KITTREDGE, J SCOTT & JANA S 174.030000 25S14E-1003 Fort Rock Maneuver Area
25S14E 1005.000000 HAMLINGTON, MARK 10.270000 25S14E-1005 Fort Rock Maneuver Area
25S14E 1002.000000 KITTREDGE, J SCOTT & JANA S 147.980000 25S14E-1002 Fort Rock Maneuver Area
25S14E 1201.000000 CHITWOOD, MIKE H & LORI A 163.630000 25S14E-1201 Fort Rock Maneuver Area
25S14E 1600.000000 RENNER,RYAN1/2 & ELSASSER, 309.000000 25S14E-1600 Fort Rock Maneuver Area
25S14E 1400.000000 HUFFORD ESTATE LLC 158.180000 25S14E-1400 Fort Rock Maneuver Area
25S14E 2000.000000 MOREHOUSE, JANICE 160.000000 25S14E-2000 Fort Rock Maneuver Area
25S14E 1004.000000 NELSON, DICK A, COURTNEY L 160.000000 25S14E-1004 Fort Rock Maneuver Area
25S14E 1700.000000 KITTREDGE, J SCOTT & JANA S 313.860000 25S14E-1700 Fort Rock Maneuver Area
25S14E 106.000000 RICE, RICHARD R & CHERYL L 158.180000 25S14E-106 Fort Rock Maneuver Area
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25S14E 1500.000000 RENNER,RYAN1/2 & ELSASSER, 160.000000 25S14E-1500 Fort Rock Maneuver Area
25S14E 1001.000000 NELSON, DICK A, COURTNEY L 128.640000 25S14E-1001 Fort Rock Maneuver Area
25S14E 1800.000000 STATE OF OREGON 158.180000 25S14E-1800 Fort Rock Maneuver Area
25S14E 2200.000000 STATE OF OREGON 29.550000 25S14E-2200 Fort Rock Maneuver Area
25S14E 1900.000000 FORT ROCK CEMETERY 0.690000 25S14E-1900 Fort Rock Maneuver Area
25S14E 2300.000000 KRUSE RANCH, LLC 160.000000 25S14E-2300 Fort Rock Maneuver Area
25S14E 2400.000000 KRUSE RANCH, LLC 160.000000 25S14E-2400 Fort Rock Maneuver Area
25S15E 301.000000 OLSON, LLOYD C & JULIA N 640.000000 25S15E-301 Fort Rock Maneuver Area
25S15E 900.000000 U S A 40.000000 25S15E-900 Fort Rock Maneuver Area
25S15E 300.000000 OLSON, LLOYD C & JULIA N 640.000000 25S15E-300 Fort Rock Maneuver Area
25S15E 1200.000000 CADE, KENNETH A & MARIA M 200.000000 25S15E-1200 Fort Rock Maneuver Area
25S15E 1000.000000 O'KEEFFE, PATRICK 1/3; 631.520000 25S15E-1000 Fort Rock Maneuver Area
25S15E 1100.000000 WARMINGTON, RICHARD & SUSAN 120.000000 25S15E-1100 Fort Rock Maneuver Area
25S15E 1301.000000 WARMINGTON, RICHARD W & SUE 160.000000 25S15E-1301 Fort Rock Maneuver Area
25S16E 701.000000 MOORE, JOANNE C 39.340000 25S16E-701 Fort Rock Maneuver Area
25S16E 702.000000 MOORE, JOANNE C 39.270000 25S16E-702 Fort Rock Maneuver Area
25S16E 600.000000 PARKER, WENDY 79.090000 25S16E-600 Fort Rock Maneuver Area
25S16E 500.000000 MORRISON, MARILYN 2305.450000 25S16E-500 Fort Rock Maneuver Area
25S16E 703.000000 MOORE, JOANNE C 80.270000 25S16E-703 Fort Rock Maneuver Area
25S16E 800.000000 U S A 80.000000 25S16E-800 Fort Rock Maneuver Area
25S16E 705.000000 MORRISON, MARILYN 3036.120000 25S16E-705 Fort Rock Maneuver Area
25S16E 704.000000 MORRISON, FRITZ L & MARILYN 315.390000 25S16E-704 Fort Rock Maneuver Area
26S13E 402.000000 KINNEY, MICHAEL & ELIZABETH 39.390000 26S13E-402 Fort Rock Maneuver Area
26S13E 400.000000 BOWERS, PAUL E & NANCY L 561.250000 26S13E-400 Fort Rock Maneuver Area
26S13E 500.000000 BOWERS, PAUL E & NANCY L 320.000000 26S13E-500 Fort Rock Maneuver Area
26S13E 1000.000000 BOWERS, PAUL E & NANCY L 320.000000 26S13E-1000 Fort Rock Maneuver Area
26S13E 1300.000000 MATTIS, MICHAEL W 77.480000 26S13E-1300 Fort Rock Maneuver Area
26S14E 400.000000 KRUSE RANCH LLC 158.180000 26S14E-400 Fort Rock Maneuver Area
26S14E 700.000000 BETTENCOURT, ANDREW S & SHA 240.000000 26S14E-700 Fort Rock Maneuver Area
26S14E 600.000000 U S A 16825.210000 26S14E-600 Fort Rock Maneuver Area
26S14E 800.000000 KRUSE RANCH LLC 160.000000 26S14E-800 Fort Rock Maneuver Area
26S14E 1200.000000 BOWERS, PAUL E & NANCY L 156.360000 26S14E-1200 Fort Rock Maneuver Area
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26S14E 1100.000000 BETTENCOURT, ANDREW S & SHA 158.180000 26S14E-1100 Fort Rock Maneuver Area
26S14E 1600.000000 JUDD, TIMOTHY D & CANDIS A 159.090000 26S14E-1600 Fort Rock Maneuver Area
26S14E 1505.000000 BRAMLETT, JONI D & BEN 95.840000 26S14E-1505 Fort Rock Maneuver Area
26S14E 1501.000000 BENNETT, BART AND KATHLEEN 5.000000 26S14E-1501 Fort Rock Maneuver Area
26S14E 1500.000000 WORDEN, JOSEPH D & ALMA D 157.360000 26S14E-1500 Fort Rock Maneuver Area
26S14E 1503.000000 BRAMLETT, JONI D & BEN 39.990000 26S14E-1503 Fort Rock Maneuver Area
26S14E 1400.000000 MATTIS, MICHAEL W 1233.690000 26S14E-1400 Fort Rock Maneuver Area
26S14E 1500.000000 WORDEN, JOSEPH D & ALMA D 157.360000 26S14E-1500 Fort Rock Maneuver Area
26S14E 2101.000000 MATTIS, MICHAEL W 79.090000 26S14E-2101 Fort Rock Maneuver Area
26S14E 1700.000000 KITTREDGE, J SCOTT & JANA 558.180000 26S14E-1700 Fort Rock Maneuver Area
26S14E 2100.000000 MATTIS, RUSSELL B 80.000000 26S14E-2100 Fort Rock Maneuver Area
26S15E 400.000000 COIT RANCH 39.190000 26S15E-400 Fort Rock Maneuver Area
26S15E 700.000000 KAHLER, KELLY G & ROXANNE 159.190000 26S15E-700 Fort Rock Maneuver Area
26S15E 500.000000 U S A 5411.110000 26S15E-500 Fort Rock Maneuver Area
26S15E 1400.000000 WIDENOJA, RICHARD N - LIVIN 160.000000 26S15E-1400 Fort Rock Maneuver Area
26S15E 1600.000000 DINSDALE, SAMUEL C 79.180000 26S15E-1600 Fort Rock Maneuver Area
26S15E 1701.000000 DINSDALE, SAMUEL C 160.000000 26S15E-1701 Fort Rock Maneuver Area
26S15E 501.000000 DINSDALE, SAMUEL C 160.000000 26S15E-501 Fort Rock Maneuver Area
26S15E 1500.000000 DINSDALE, SAMUEL C 79.090000 26S15E-1500 Fort Rock Maneuver Area
26S15E 2100.000000 STATE OF OREGON (LEASE) 632.730000 26S15E-2100 Fort Rock Maneuver Area
26S15E 2000.000000 MOREHOUSE, RICHARD & VIRGIN 310.200000 26S15E-2000 Fort Rock Maneuver Area
26S15E 1700.000000 DINSDALE, SAMUEL C 320.000000 26S15E-1700 Fort Rock Maneuver Area
26S15E 2200.000000 TUTTLE, ROBERT E & SHARON L 318.180000 26S15E-2200 Fort Rock Maneuver Area
26S15E 502.000000 DINSDALE, SAMUEL C 320.000000 26S15E-502 Fort Rock Maneuver Area
26S15E 1901.000000 LA FRANCHI, RON 159.090000 26S15E-1901 Fort Rock Maneuver Area
26S15E 1901.000000 LA FRANCHI, RON 159.090000 26S15E-1901 Fort Rock Maneuver Area
26S15E 2700.000000 DINSDALE, SAMUEL C 156.360000 26S15E-2700 Fort Rock Maneuver Area
26S15E 2600.000000 DINSDALE, SAMUEL C 318.180000 26S15E-2600 Fort Rock Maneuver Area
26S15E 1900.000000 LA FRANCHI, RON 677.270000 26S15E-1900 Fort Rock Maneuver Area
26S15E 500.000000 U S A 5411.110000 26S15E-500 Fort Rock Maneuver Area
26S15E 2800.000000 LAFRANCHI, RON 158.180000 26S15E-2800 Fort Rock Maneuver Area
26S15E 1902.000000 LA FRANCHI, RON 320.000000 26S15E-1902 Fort Rock Maneuver Area
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26S15E 2500.000000 DINSDALE, SAMUEL C 514.540000 26S15E-2500 Fort Rock Maneuver Area
26S15E 2900.000000 LA FRANCHI, RON 160.000000 26S15E-2900 Fort Rock Maneuver Area
26S15E 4101.000000 LA FRANCHI, RON 9.550000 26S15E-4101 Fort Rock Maneuver Area
26S15E 4300.000000 MORRISON, MARILYN 158.180000 26S15E-4300 Fort Rock Maneuver Area
26S15E 4404.000000 DINSDALE, SAMUEL C 160.000000 26S15E-4404 Fort Rock Maneuver Area
26S15E 4100.000000 LA FRANCHI, RON 297.260000 26S15E-4100 Fort Rock Maneuver Area
26S15E 4900.000000 DINSDALE, SAMUEL C 318.180000 26S15E-4900 Fort Rock Maneuver Area
26S15E 4200.000000 LA FRANCHI, RON 9.550000 26S15E-4200 Fort Rock Maneuver Area
26S15E 100.000000 PARKS, ALAN & LAURA L 0.920000 26S15E28CB-100 Fort Rock Maneuver Area
26S15E 200.000000 PARKS, ALAN & LAURA L 0.920000 26S15E28CB-200 Fort Rock Maneuver Area
26S15E 4400.000000 THE POPLARS RANCH, INC 474.520000 26S15E-4400 Fort Rock Maneuver Area
26S15E 4401.000000 POPLARS RANCH INC 158.180000 26S15E-4401 Fort Rock Maneuver Area
26S16E 1800.000000 O'KEEFFE, PATRICK 1/3; 423.100000 26S16E-1800 Fort Rock Maneuver Area
26S16E 2500.000000 O'LEARY, JOHN K 160.000000 26S16E-2500 Fort Rock Maneuver Area
26S16E 2600.000000 BANSEN, DAN K & JUDY C 160.000000 26S16E-2600 Fort Rock Maneuver Area
26S16E 2702.000000 MOREHOUSE, RICHARD & VIRGIN 2394.550000 26S16E-2702 Fort Rock Maneuver Area
27S13E 900.000000 RIMROCK TIMBER L.L.C. 840.000000 27S13E-900 Fort Rock Maneuver Area
27S14E 303.000000 BROWN, JAMES H & JANE E 20.000000 27S14E-303 Fort Rock Maneuver Area
27S14E 304.000000 BROWN, JAMES H & JANE E 20.000000 27S14E-304 Fort Rock Maneuver Area
27S14E 306.000000 DAVIS, RONALD R & ROSEMARIE 20.000000 27S14E-306 Fort Rock Maneuver Area
27S14E 302.000000 LAFOND, JAMES A 20.000000 27S14E-302 Fort Rock Maneuver Area
27S14E 305.000000 HEETER, JOHN F 20.000000 27S14E-305 Fort Rock Maneuver Area
27S14E 300.000000 SCALES, VAUGHN W & SHERRY L 20.000000 27S14E-300 Fort Rock Maneuver Area
27S14E 301.000000 LYONS, LANCE P & TINA L 40.000000 27S14E-301 Fort Rock Maneuver Area
27S14E 400.000000 BELL 'A' LAND & CATTLE CO 2752.800000 27S14E-400 Fort Rock Maneuver Area
27S14E 100.000000 POOLE, PAUL D 19.540000 27S14E10-100 Fort Rock Maneuver Area
27S14E 300.000000 GLADDEN, JOSHUA 38.160000 27S14E10-300 Fort Rock Maneuver Area
27S14E 200.000000 POOLE, PAUL D 19.550000 27S14E10-200 Fort Rock Maneuver Area
27S14E 500.000000 BELL 'A' LAND & CATTLE CO 39.980000 27S14E10-500 Fort Rock Maneuver Area
27S14E 200.000000 U S A 11442.950000 27S14E-200 Fort Rock Maneuver Area
27S14E 600.000000 GLADDEN, WAYNE & SHARON 39.090000 27S14E10-600 Fort Rock Maneuver Area
27S14E 700.000000 BACHELER, ROBERT S III & LI 320.000000 27S14E-700 Fort Rock Maneuver Area
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27S15E 300.000000 MILES, HAROLD  & LOIS TRUST 313.710000 27S15E-300 Fort Rock Maneuver Area
27S15E 600.000000 HEAVILIN, JACK L & CHERIL M 241.200000 27S15E-600 Fort Rock Maneuver Area
27S15E 500.000000 MIDSTATE ELECTRIC CORP INC 1.000000 27S15E-500 Fort Rock Maneuver Area
27S15E 301.000000 MILES, HAROLD & LOIS TRUST 1.650000 27S15E-301 Fort Rock Maneuver Area
27S15E 1300.000000 MILES, HAROLD & LOIS TRUST 464.130000 27S15E-1300 Fort Rock Maneuver Area
27S15E 1600.000000 DINSDALE, SAMUEL C 117.270000 27S15E-1600 Fort Rock Maneuver Area
27S15E 1601.000000 SWEET, CYNDIA A 76.360000 27S15E-1601 Fort Rock Maneuver Area
27S15E 1603.000000 DUNBAR, JAY L & DIANE F 79.090000 27S15E-1603 Fort Rock Maneuver Area
27S15E 1602.000000 MILES, HAROLD & LOIS TRUST 39.090000 27S15E-1602 Fort Rock Maneuver Area
27S15E 1701.000000 NORTH LAKE SCHOOL DIST #14 78.260000 27S15E-1701 Fort Rock Maneuver Area
27S15E 2104.000000 NORTH LAKE SCHOOL DIST #14 0.210000 27S15E-2104 Fort Rock Maneuver Area
27S15E 2101.000000 DINSDALE, SAMUEL C 210.810000 27S15E-2101 Fort Rock Maneuver Area
27S15E 2100.000000 FORT ROCK COMMUNITY CHURCH, 3.900000 27S15E-2100 Fort Rock Maneuver Area
27S15E 2105.000000 DINSDALE, SAMUEL C 4.590000 27S15E-2105 Fort Rock Maneuver Area
27S15E 1301.000000 U S A   BPA 2.070000 27S15E-1301 Fort Rock Maneuver Area
27S15E 1400.000000 U S A 6.900000 27S15E-1400 Fort Rock Maneuver Area
27S15E 1604.000000 U S A 2.730000 27S15E-1604 Fort Rock Maneuver Area
27S15E 1700.000000 U S A 79.250000 27S15E-1700 Fort Rock Maneuver Area
27S15E 1802.000000 SPRAGUE, GARY G & LAURA R 49.230000 27S15E-1802 Fort Rock Maneuver Area
27S15E 1800.000000 MILES, LLOYD L & REBECCA K 99.450000 27S15E-1800 Fort Rock Maneuver Area
27S15E 1801.000000 MILES, LLOYD L & REBECCA K 80.000000 27S15E-1801 Fort Rock Maneuver Area
27S15E 1900.000000 MILES, LLOYD & REBECCA 11.430000 27S15E-1900 Fort Rock Maneuver Area
27S15E 203.000000 HOLY FAMILY CATHOLIC CHURCH 0.000000 27S15E12CC-203 Fort Rock Maneuver Area
27S15E 202.000000 CARDWELL, KERRY R & CARMAN 0.440000 27S15E12CC-202 Fort Rock Maneuver Area
27S15E 103.000000 SNYDER, JAMES F JR 0.660000 27S15E12CC-103 Fort Rock Maneuver Area
26S16E 1700.000000 WIEGAND, MARK DAVID 5.470000 26S16E31-1700 Fort Rock Maneuver Area
26S16E 1800.000000 WIEGAND, MARK DAVID 5.470000 26S16E31-1800 Fort Rock Maneuver Area
26S16E 1900.000000 DOYLE, CHIRS & ANGELA 5.470000 26S16E31-1900 Fort Rock Maneuver Area
26S16E 2000.000000 DOYLE, CHIRS & ANGELA 5.470000 26S16E31-2000 Fort Rock Maneuver Area
26S16E 2100.000000 BEAVER, JODIE J 1/2 5.000000 26S16E31-2100 Fort Rock Maneuver Area
26S16E 2200.000000 HANSON, GERALD 5.000000 26S16E31-2200 Fort Rock Maneuver Area
26S16E 2300.000000 HANSON, GERALD & JOYCE 5.000000 26S16E31-2300 Fort Rock Maneuver Area
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26S16E 2400.000000 STRAND, JASON M & SHANNON A 5.000000 26S16E31-2400 Fort Rock Maneuver Area
26S16E 2500.000000 MCDIVITT, RONALD L & MARY L 5.000000 26S16E31-2500 Fort Rock Maneuver Area
23S14E 100.000000 U S A 22293.350000 23S14E-100 Fort Rock Maneuver Area
23S15E 100.000000 U S A 19992.210000 23S15E-100 Fort Rock Maneuver Area
23S16E 400.000000 U S A 14299.740000 23S16E-400 Fort Rock Maneuver Area
23S16E 200.000000 U S A 8002.560000 23S16E-200 Fort Rock Maneuver Area
23S17E 200.000000 J R SIMPLOT COMPANY REV TR 557.370000 23S17E-200 Fort Rock Maneuver Area
23S17E 100.000000 U S A 20601.890000 23S17E-100 Fort Rock Maneuver Area
23S17E 100.000000 U S A 20601.890000 23S17E-100 Fort Rock Maneuver Area
23S16E 100.000000 J R SIMPLOT COMPANY REV TR 80.000000 23S16E-100 Fort Rock Maneuver Area
23S17E 300.000000 MCGEHEE, DONNA  2002 TRUST 50.000000 23S17E-300 Fort Rock Maneuver Area
23S16E 600.000000 KITTREDGE, DORIS 40.000000 23S16E-600 Fort Rock Maneuver Area
23S16E 700.000000 KITTREDGE, JACK L CREDIT SH 80.000000 23S16E-700 Fort Rock Maneuver Area
23S14E 200.000000 BOWERS, PAUL E & NANCY L 640.000000 23S14E-200 Fort Rock Maneuver Area
23S15E 300.000000 BOWERS, PAUL E & NANCY L 1388.200000 23S15E-300 Fort Rock Maneuver Area
23S15E 400.000000 U S A 1200.000000 23S15E-400 Fort Rock Maneuver Area
23S15E 500.000000 ROTH, DAVID A & JEANETTE 240.000000 23S15E-500 Fort Rock Maneuver Area
23S16E 800.000000 LEE, KENNETH & TERESA 320.000000 23S16E-800 Fort Rock Maneuver Area
23S15E 600.000000 U S A 400.000000 23S15E-600 Fort Rock Maneuver Area
23S17E 600.000000 KITTREDGE, DORIS H 320.000000 23S17E-600 Fort Rock Maneuver Area
24S13E 100.000000 U S A 21737.730000 24S13E-100 Fort Rock Maneuver Area
24S14E 300.000000 U S A 6988.830000 24S14E-300 Fort Rock Maneuver Area
24S14E 200.000000 BOWERS, PAUL E & NANCY L 637.700000 24S14E-200 Fort Rock Maneuver Area
24S15E 300.000000 VONDERHEIT, RUBY, ET AL 1/2 331.610000 24S15E-300 Fort Rock Maneuver Area
24S15E 100.000000 U S A 20079.150000 24S15E-100 Fort Rock Maneuver Area
24S15E 200.000000 BOWERS, PAUL E & NANCY L 239.240000 24S15E-200 Fort Rock Maneuver Area
24S16E 500.000000 U S A 1013.260000 24S16E-500 Fort Rock Maneuver Area
24S16E 400.000000 FORT ROCK RANCH, L.L.C. 598.350000 24S16E-400 Fort Rock Maneuver Area
24S16E 300.000000 U S A 12945.590000 24S16E-300 Fort Rock Maneuver Area
24S14E 100.000000 U S A 12743.700000 24S14E-100 Fort Rock Maneuver Area
24S15E 500.000000 BOWERS, PAUL E & NANCY L 286.160000 24S15E-500 Fort Rock Maneuver Area
24S15E 400.000000 U S A 86.270000 24S15E-400 Fort Rock Maneuver Area
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24S16E 200.000000 KITTREDGE, JACK L CREDIT SH 120.000000 24S16E-200 Fort Rock Maneuver Area
24S16E 100.000000 KITTREDGE, JACK L CREDIT SH 2360.000000 24S16E-100 Fort Rock Maneuver Area
24S16E 401.000000 FORT ROCK RANCH, L.L.C 2435.570000 24S16E-401 Fort Rock Maneuver Area
24S14E 600.000000 NELSON, COURTNEY L, WADE R 1480.000000 24S14E-600 Fort Rock Maneuver Area
24S14E 500.000000 U S A 40.000000 24S14E-500 Fort Rock Maneuver Area
24S15E 800.000000 FORT ROCK RANCH, L.L.C. 120.000000 24S15E-800 Fort Rock Maneuver Area
24S15E 700.000000 NELSON, DICK A & COURTNEY L 219.340000 24S15E-700 Fort Rock Maneuver Area
24S16E 402.000000 DEVILS GARDEN 1120.000000 24S16E-402 Fort Rock Maneuver Area
24S15E 900.000000 FORT ROCK RANCH, L.L.C. 280.000000 24S15E-900 Fort Rock Maneuver Area
24S16E 1000.000000 KITTREDGE, JACK L CREDIT SH 960.000000 24S16E-1000 Fort Rock Maneuver Area
24S13E 200.000000 DROESSLER, TERRY 320.000000 24S13E-200 Fort Rock Maneuver Area
24S15E 1100.000000 U S A 520.000000 24S15E-1100 Fort Rock Maneuver Area
24S16E 1400.000000 U S A 600.000000 24S16E-1400 Fort Rock Maneuver Area
24S16E 1500.000000 U S A 40.000000 24S16E-1500 Fort Rock Maneuver Area
24S15E 100.000000 U S A 20079.150000 24S15E-100 Fort Rock Maneuver Area
24S16E 1100.000000 U S A 280.000000 24S16E-1100 Fort Rock Maneuver Area
24S16E 1200.000000 KITTREDGE, JACK L CREDIT SH 80.000000 24S16E-1200 Fort Rock Maneuver Area
24S14E 700.000000 MERRILL, SHIRLEY A 30.000000 24S14E-700 Fort Rock Maneuver Area
24S14E 800.000000 REEVES, ROBIN A 10.000000 24S14E-800 Fort Rock Maneuver Area
24S15E 1000.000000 HUFFORD ESTATE LLC 40.000000 24S15E-1000 Fort Rock Maneuver Area
25S13E 200.000000 U S A 6807.350000 25S13E-200 Fort Rock Maneuver Area
24S16E 1300.000000 WEBB, STEVEN A & TAMI L 40.000000 24S16E-1300 Fort Rock Maneuver Area
25S13E 100.000000 U S A 13561.380000 25S13E-100 Fort Rock Maneuver Area
25S14E 100.000000 U S A 13071.130000 25S14E-100 Fort Rock Maneuver Area
25S14E 200.000000 STATE OF OREGON 118.950000 25S14E-200 Fort Rock Maneuver Area
25S15E 200.000000 HUFFORD EST EXCHANGE B05120 4093.690000 25S15E-200 Fort Rock Maneuver Area
25S15E 100.000000 U S A 13198.920000 25S15E-100 Fort Rock Maneuver Area
25S16E 400.000000 U S A 1114.000000 25S16E-400 Fort Rock Maneuver Area
25S16E 300.000000 KITTREDGE, JACK L CREDIT SH 922.780000 25S16E-300 Fort Rock Maneuver Area
25S16E 200.000000 KITTREDGE, JACK L CREDIT SH 240.750000 25S16E-200 Fort Rock Maneuver Area
25S16E 100.000000 U S A 11077.600000 25S16E-100 Fort Rock Maneuver Area
25S17E 300.000000 U S A 18785.210000 25S17E-300 Fort Rock Maneuver Area
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25S16E 400.000000 U S A 1114.000000 25S16E-400 Fort Rock Maneuver Area
25S16E 500.000000 MORRISON, MARILYN 2305.450000 25S16E-500 Fort Rock Maneuver Area
25S17E 300.000000 U S A 18785.210000 25S17E-300 Fort Rock Maneuver Area
25S16E 100.000000 U S A 11077.600000 25S16E-100 Fort Rock Maneuver Area
25S15E 100.000000 U S A 13198.920000 25S15E-100 Fort Rock Maneuver Area
25S16E 1000.000000 O'KEEFFE, PATRICK 1/3; 77.900000 25S16E-1000 Fort Rock Maneuver Area
25S16E 900.000000 O'KEEFFE, PATRICK 1/3; 370.910000 25S16E-900 Fort Rock Maneuver Area
25S15E 100.000000 U S A 13198.920000 25S15E-100 Fort Rock Maneuver Area
25S14E 400.000000 HUFFORD ESTATE LLC 709.080000 25S14E-400 Fort Rock Maneuver Area
25S14E 300.000000 HUFFORD ESTATE LLC 316.360000 25S14E-300 Fort Rock Maneuver Area
25S16E 1100.000000 O'KEEFFE, PATRICK 3/8 89.410000 25S16E-1100 Fort Rock Maneuver Area
25S14E 100.000000 U S A 13071.130000 25S14E-100 Fort Rock Maneuver Area
25S14E 400.000000 HUFFORD ESTATE LLC 709.080000 25S14E-400 Fort Rock Maneuver Area
25S14E 300.000000 HUFFORD ESTATE LLC 316.360000 25S14E-300 Fort Rock Maneuver Area
25S15E 600.000000 HUFFORD EST EXCHANGE B05120 321.180000 25S15E-600 Fort Rock Maneuver Area
25S16E 1200.000000 O'KEEFFE, PATRICK 1/3; 424.800000 25S16E-1200 Fort Rock Maneuver Area
25S13E 501.000000 NELSON, DICK A, COURTNEY L 776.370000 25S13E-501 Fort Rock Maneuver Area
25S14E 1000.000000 NELSON, COURTNEY L, WADE R 461.580000 25S14E-1000 Fort Rock Maneuver Area
25S14E 108.000000 O'RYAN, REED M 318.200000 25S14E-108 Fort Rock Maneuver Area
25S15E 1500.000000 TUTTLE, CHARLES & JOYCE 181.060000 25S15E-1500 Fort Rock Maneuver Area
25S16E 1300.000000 O'KEEFFE, PATRICK 1/3; 631.380000 25S16E-1300 Fort Rock Maneuver Area
25S15E 1000.000000 O'KEEFFE, PATRICK 1/3; 631.520000 25S15E-1000 Fort Rock Maneuver Area
25S13E 502.000000 STATE OF OREGON, PARKS & RE 20.000000 25S13E-502 Fort Rock Maneuver Area
25S15E 201.000000 HUNT, JEFF & LYNDA 363.060000 25S15E-201 Fort Rock Maneuver Area
25S14E 2100.000000 KITTREDGE, DORIS H 157.690000 25S14E-2100 Fort Rock Maneuver Area
25S14E 104.000000 KRUSE RANCH LLC 909.560000 25S14E-104 Fort Rock Maneuver Area
25S13E 100.000000 U S A 13561.380000 25S13E-100 Fort Rock Maneuver Area
25S13E 601.000000 WAGNER, RAYMOND & EDNA 158.180000 25S13E-601 Fort Rock Maneuver Area
25S14E 105.000000 U S A 1230.930000 25S14E-105 Fort Rock Maneuver Area
25S14E 2500.000000 TOBIASSON, SCOTT W & JOSE L 120.000000 25S14E-2500 Fort Rock Maneuver Area
25S14E 2700.000000 TOBIASSON, SCOTT W & JOSE L 159.090000 25S14E-2700 Fort Rock Maneuver Area
25S14E 100.000000 U S A 13071.130000 25S14E-100 Fort Rock Maneuver Area
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25S14E 2800.000000 HUNT, JEFF & LYNDA 80.000000 25S14E-2800 Fort Rock Maneuver Area
25S15E 1800.000000 CADE, KENNETH A & MARIA L 160.000000 25S15E-1800 Fort Rock Maneuver Area
25S15E 1300.000000 WARMINGTON, RICHARD W & SUE 160.000000 25S15E-1300 Fort Rock Maneuver Area
25S15E 100.000000 U S A 13198.920000 25S15E-100 Fort Rock Maneuver Area
25S16E 1300.000000 O'KEEFFE, PATRICK 1/3; 631.380000 25S16E-1300 Fort Rock Maneuver Area
25S16E 1400.000000 O'KEEFFE, PATRICK 3/8; 354.330000 25S16E-1400 Fort Rock Maneuver Area
25S16E 700.000000 U S A (BLM) 320.000000 25S16E-700 Fort Rock Maneuver Area
25S15E 1600.000000 KAMPERMAN, JASON & MICHELLE 160.000000 25S15E-1600 Fort Rock Maneuver Area
25S14E 107.000000 KRUSE RANCH LLC 316.360000 25S14E-107 Fort Rock Maneuver Area
25S13E 100.000000 U S A 13561.380000 25S13E-100 Fort Rock Maneuver Area
25S14E 3000.000000 KITTREDGE, JACK L CREDIT SH 19.380000 25S14E-3000 Fort Rock Maneuver Area
25S15E 101.000000 KITTREDGE, DORIS 317.250000 25S15E-101 Fort Rock Maneuver Area
25S15E 1700.000000 CUMMINS, DUANE W & ANN MARI 156.600000 25S15E-1700 Fort Rock Maneuver Area
25S15E 1900.000000 HOLLIS, WENDELL D & SALLY J 80.000000 25S15E-1900 Fort Rock Maneuver Area
25S14E 1200.000000 FRANKS, DON E - TRUSTEE 1.110000 25S14E32DD-1200 Fort Rock Maneuver Area
25S14E 1100.000000 DAVIS, DANIEL J 1.110000 25S14E32DD-1100 Fort Rock Maneuver Area
25S14E 100.000000 GOECO INC 7.920000 25S14E32DD-100 Fort Rock Maneuver Area
25S14E 200.000000 JOHNSON, DALTON 1.140000 25S14E33CC-200 Fort Rock Maneuver Area
25S14E 100.000000 COLE, JUDY K & KENNETH C 1.140000 25S14E33CC-100 Fort Rock Maneuver Area
25S14E 1800.000000 KRUSE, RANDY 4.690000 25S14E33CC-1800 Fort Rock Maneuver Area
25S14E 2600.000000 TOBIASSON, SCOTT W & JOSE L 39.900000 25S14E-2600 Fort Rock Maneuver Area
25S13E 100.000000 U S A 13561.380000 25S13E-100 Fort Rock Maneuver Area
25S14E 1300.000000 MATTIS, MAX R 1.110000 25S14E32DD-1300 Fort Rock Maneuver Area
25S14E 1000.000000 DAVIS, DANIEL JAMES 1.110000 25S14E32DD-1000 Fort Rock Maneuver Area
25S14E 300.000000 FRANKS, LOWELL 2.240000 25S14E33CC-300 Fort Rock Maneuver Area
25S14E 400.000000 AVERY, CHESTER 1.140000 25S14E33CC-400 Fort Rock Maneuver Area
25S14E 1400.000000 COLE, KENNETH C & JUDY K 1.110000 25S14E32DD-1400 Fort Rock Maneuver Area
25S14E 900.000000 DAVIS, WILLIAM E & MARY 1.110000 25S14E32DD-900 Fort Rock Maneuver Area
25S14E 1700.000000 KRUSE, RANDY 4.690000 25S14E33CC-1700 Fort Rock Maneuver Area
25S14E 500.000000 AVERY, CHESTER P & JOSEPHIN 1.140000 25S14E33CC-500 Fort Rock Maneuver Area
25S14E 1500.000000 FRANKS, DON E REV TRUST 1/9 1.110000 25S14E32DD-1500 Fort Rock Maneuver Area
25S14E 800.000000 WARMINGTON, RICHARD & SUE 1.110000 25S14E32DD-800 Fort Rock Maneuver Area
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25S14E 700.000000 BOATWRIGHT, MARION 1.140000 25S14E33CC-700 Fort Rock Maneuver Area
25S14E 800.000000 AVERY, CHESTER P & JOSEPHIN 1.140000 25S14E33CC-800 Fort Rock Maneuver Area
25S14E 102.000000 GOECO INC 6.990000 25S14E32DD-102 Fort Rock Maneuver Area
25S14E 3000.000000 KITTREDGE, JACK L CREDIT SH 19.380000 25S14E-3000 Fort Rock Maneuver Area
25S14E 1600.000000 BURROUGHS, WILLIAM H & MARG 1.120000 25S14E32DD-1600 Fort Rock Maneuver Area
25S14E 700.000000 WARMINGTON, RICHARD & SUE 1.110000 25S14E32DD-700 Fort Rock Maneuver Area
25S14E 1600.000000 KRUSE, CHRISTIE 4.690000 25S14E33CC-1600 Fort Rock Maneuver Area
25S14E 1100.000000 OSWOLD, GARY L 2.280000 25S14E33CC-1100 Fort Rock Maneuver Area
25S14E 900.000000 MCMURREN, DONALD E & THOMAS 1.140000 25S14E33CC-900 Fort Rock Maneuver Area
25S14E 600.000000 FORT ROCK COMMUNITY CHURCH 3.390000 25S14E32DD-600 Fort Rock Maneuver Area
25S14E 1700.000000 FORT ROCK CARE CENTER, INC 1.110000 25S14E32DD-1700 Fort Rock Maneuver Area
25S14E 1000.000000 ZOLLNER, K E & DOLORES L 1.140000 25S14E33CC-1000 Fort Rock Maneuver Area
25S14E 1800.000000 FORT ROCK CARE CENTER, INC 1.120000 25S14E32DD-1800 Fort Rock Maneuver Area
26S13E 100.000000 U S A 12774.120000 26S13E-100 Fort Rock Maneuver Area
25S14E 101.000000 FRANKS, DON E - TRUSTEE OF 1.280000 25S14E32DD-101 Fort Rock Maneuver Area
25S14E 2000.000000 FORT ROCK CARE CENTER, INC 2.250000 25S14E32DD-2000 Fort Rock Maneuver Area
25S14E 1400.000000 KRUSE, CHRISTIE 2.350000 25S14E33CC-1400 Fort Rock Maneuver Area
25S14E 1500.000000 KRUSE, CHRISTIE 2.350000 25S14E33CC-1500 Fort Rock Maneuver Area
25S14E 1200.000000 BLACKMAN, CLAUDE & SHARI 2.070000 25S14E33CC-1200 Fort Rock Maneuver Area
25S14E 1300.000000 GILLETTE, LOU G & CORA D 2.070000 25S14E33CC-1300 Fort Rock Maneuver Area
25S14E 300.000000 STRATTON, LYLE M & 0.000000 25S14E32DD-300 Fort Rock Maneuver Area
25S14E 103.000000 FORT ROCK SCALES ASSOCIATIO 4.550000 25S14E-103 Fort Rock Maneuver Area
26S14E 600.000000 U S A 16825.210000 26S14E-600 Fort Rock Maneuver Area
25S14E 200.000000 FORT ROCK GRANGE 0.860000 25S14E32DD-200 Fort Rock Maneuver Area
25S14E 1900.000000 FORT ROCK CARE CENTER, INC 1.120000 25S14E32DD-1900 Fort Rock Maneuver Area
25S14E 400.000000 KITTREDGE, JACK L CREDIT SH 0.390000 25S14E32DD-400 Fort Rock Maneuver Area
25S14E 500.000000 JOHNSON, DALTON D 0.250000 25S14E32DD-500 Fort Rock Maneuver Area
26S14E 603.000000 FT ROCK VALLEY HISTORICAL S 19.090000 26S14E-603 Fort Rock Maneuver Area
26S14E 601.000000 LAKE COUNTY       NOT FOR S 5.810000 26S14E-601 Fort Rock Maneuver Area
26S14E 300.000000 HOPKINS, SANDRA H 0.230000 26S14E03BB-300 Fort Rock Maneuver Area
26S14E 200.000000 DARK, THOMAS E & JUDY J 0.180000 26S14E03BB-200 Fort Rock Maneuver Area
26S14E 102.000000 HOPKINS, SANDRA H & DUTCHER 0.640000 26S14E03BB-102 Fort Rock Maneuver Area
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26S14E 100.000000 WAHL, VIOLA 0.020000 26S14E03BB-100 Fort Rock Maneuver Area
26S14E 301.000000 BOWERS RANCHES INC 444.260000 26S14E-301 Fort Rock Maneuver Area
26S14E 400.000000 HOPKINS, SANDRA H 0.110000 26S14E03BB-400 Fort Rock Maneuver Area
26S14E 200.000000 U S A 885.560000 26S14E-200 Fort Rock Maneuver Area
26S14E 104.000000 CAMPBELL, JACK E & BARBARA 0.290000 26S14E03BB-104 Fort Rock Maneuver Area
26S14E 101.000000 CAMPBELL, JACK & BARBARA 0.020000 26S14E03BB-101 Fort Rock Maneuver Area
26S14E 102.000000 HENDRICKSON, ROBERT L & DEB 110.890000 26S14E-102 Fort Rock Maneuver Area
26S15E 500.000000 U S A 5411.110000 26S15E-500 Fort Rock Maneuver Area
26S15E 1100.000000 KRUSE, KENNETH 166.020000 26S15E-1100 Fort Rock Maneuver Area
26S14E 103.000000 EDWARDS, LETA M 0.650000 26S14E03BB-103 Fort Rock Maneuver Area
26S14E 105.000000 EDWARDS, LETA M 1.040000 26S14E03BB-105 Fort Rock Maneuver Area
26S15E 1000.000000 KITTREDGE, DORIS 313.060000 26S15E-1000 Fort Rock Maneuver Area
26S15E 900.000000 TOBIASSON, WENDELL & KATHLE 149.300000 26S15E-900 Fort Rock Maneuver Area
26S15E 800.000000 TOBIASSON, WENDELL & KATHLE 49.340000 26S15E-800 Fort Rock Maneuver Area
26S15E 600.000000 FINE, HAROLD L & JUDITH E 176.210000 26S15E-600 Fort Rock Maneuver Area
26S15E 200.000000 COIT RANCH 822.510000 26S15E-200 Fort Rock Maneuver Area
26S15E 100.000000 U S A 989.880000 26S15E-100 Fort Rock Maneuver Area
26S16E 100.000000 U S A 3400.920000 26S16E-100 Fort Rock Maneuver Area
26S16E 2100.000000 TACHERRA, WILLIAM J & JAN P 145.760000 26S16E-2100 Fort Rock Maneuver Area
26S16E 2000.000000 TACHERRA, WILLIAM J 302.960000 26S16E-2000 Fort Rock Maneuver Area
26S16E 1700.000000 O'KEEFFE, PATRICK 1/3; 203.060000 26S16E-1700 Fort Rock Maneuver Area
26S16E 1500.000000 RUNELS, SCOTT L & MARGIE B 45.850000 26S16E-1500 Fort Rock Maneuver Area
26S17E 100.000000 U S A 16941.930000 26S17E-100 Fort Rock Maneuver Area
26S14E 602.000000 LAKE COUNTY      NOT FOR SA 10.000000 26S14E-602 Fort Rock Maneuver Area
26S14E 502.000000 CLOUD, BILL & MARVEEN L 4.160000 26S14E-502 Fort Rock Maneuver Area
26S14E 500.000000 BOWERS RANCHES INC 314.020000 26S14E-500 Fort Rock Maneuver Area
26S14E 103.000000 DUNBAR, LARRY D 27.650000 26S14E-103 Fort Rock Maneuver Area
26S15E 300.000000 ARCHAEOLOGICAL CONSERVANCY, 39.190000 26S15E-300 Fort Rock Maneuver Area
26S15E 202.000000 U S A 120.000000 26S15E-202 Fort Rock Maneuver Area
26S16E 2299.000000 FLAT IRON LLC 569.350000 26S16E-2299 Fort Rock Maneuver Area
26S16E 200.000000 J R SIMPLOT COMPANY REV TR 320.000000 26S16E-200 Fort Rock Maneuver Area
26S14E 101.000000 KRUSE RANCH LLC 52.350000 26S14E-101 Fort Rock Maneuver Area
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(Lake County, Oregon)
Map Tax Lot Name Acres TXT_PIN Where?

26S16E 4900.000000 FINE, HAROLD L & JUDY E 42.810000 26S16E-4900 Fort Rock Maneuver Area
26S16E 4800.000000 FINE, HAROLD L & JUDY 40.000000 26S16E-4800 Fort Rock Maneuver Area
26S16E 4700.000000 FINE, HAROLD L & JUDY E 320.000000 26S16E-4700 Fort Rock Maneuver Area
26S14E 1000.000000 KRUSE RANCH LLC 398.180000 26S14E-1000 Fort Rock Maneuver Area
26S13E 900.000000 GREGOR, GARY L & MARTHA J 40.000000 26S13E-900 Fort Rock Maneuver Area
26S16E 5000.000000 FINE, HAROLD L & JUDY 86.140000 26S16E-5000 Fort Rock Maneuver Area
26S16E 5100.000000 FINE, HAROLD L & JUDY 20.000000 26S16E-5100 Fort Rock Maneuver Area
26S15E 1800.000000 DINSDALE, SAMUEL C 320.000000 26S15E-1800 Fort Rock Maneuver Area
26S16E 5300.000000 FINE, HAROLD L & JUDY 80.000000 26S16E-5300 Fort Rock Maneuver Area
26S16E 5400.000000 FINE, HAROLD L & JUDY E 43.330000 26S16E-5400 Fort Rock Maneuver Area
26S14E 1400.000000 MATTIS, MICHAEL W 1233.690000 26S14E-1400 Fort Rock Maneuver Area
26S16E 5500.000000 FORMAN, ROY L & PAULA A 43.360000 26S16E-5500 Fort Rock Maneuver Area
26S14E 600.000000 U S A 16825.210000 26S14E-600 Fort Rock Maneuver Area
26S14E 1700.000000 KITTREDGE, J SCOTT & JANA 558.180000 26S14E-1700 Fort Rock Maneuver Area
26S16E 5601.000000 FORMAN, ROY & PAULA 80.000000 26S16E-5601 Fort Rock Maneuver Area
26S16E 5700.000000 FINE, TROY D & ROBERTA K 160.000000 26S16E-5700 Fort Rock Maneuver Area
26S15E 3000.000000 LA FRANCHI, RON 160.000000 26S15E-3000 Fort Rock Maneuver Area
26S15E 3200.000000 CURRY, CARLOS C & ANNA M 320.000000 26S15E-3200 Fort Rock Maneuver Area
26S14E 1800.000000 KITTREDGE, J SCOTT & JANA 158.180000 26S14E-1800 Fort Rock Maneuver Area
26S15E 2400.000000 DINSDALE, SAMUEL C 314.550000 26S15E-2400 Fort Rock Maneuver Area
26S15E 2300.000000 DINSDALE, SAMUEL C 250.270000 26S15E-2300 Fort Rock Maneuver Area
26S14E 100.000000 KRUSE, KENNETH V & KATHLEEN 240.000000 26S14E-100 Fort Rock Maneuver Area
26S15E 201.000000 U S A 480.000000 26S15E-201 Fort Rock Maneuver Area
26S15E 1201.000000 KRUSE RANCH LLC 100.670000 26S15E-1201 Fort Rock Maneuver Area
26S15E 503.000000 U S A 800.000000 26S15E-503 Fort Rock Maneuver Area
26S16E 2201.000000 MARTINEZ, S P & LILLIAN  TR 42.260000 26S16E-2201 Fort Rock Maneuver Area
26S16E 2300.000000 U S A 245.190000 26S16E-2300 Fort Rock Maneuver Area
26S16E 2400.000000 FINE, HAROLD L & JUDY E 320.000000 26S16E-2400 Fort Rock Maneuver Area
26S14E 900.000000 KRUSE, KENNETH V & KATHLEEN 400.000000 26S14E-900 Fort Rock Maneuver Area
26S15E 1200.000000 KRUSE RANCH LLC 80.000000 26S15E-1200 Fort Rock Maneuver Area
26S15E 1300.000000 KRUSE, KENNETH 63.820000 26S15E-1300 Fort Rock Maneuver Area
26S16E 2200.000000 MOORE, HALLY L 42.390000 26S16E-2200 Fort Rock Maneuver Area
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26S13E 600.000000 SMITH, TONY S & GAYLE L TRU 320.000000 26S13E-600 Fort Rock Maneuver Area
26S13E 800.000000 U S A 320.000000 26S13E-800 Fort Rock Maneuver Area
26S13E 700.000000 U S A 40.000000 26S13E-700 Fort Rock Maneuver Area
26S16E 5600.000000 FORMAN, ROY L & PAULA A 209.360000 26S16E-5600 Fort Rock Maneuver Area
26S15E 3101.000000 LA FRANCHI, RON 160.000000 26S15E-3101 Fort Rock Maneuver Area
26S16E 5701.000000 FORMAN, ROY L & PAULA A 160.000000 26S16E-5701 Fort Rock Maneuver Area
26S13E 1200.000000 MATTIS, MICHAEL W 400.000000 26S13E-1200 Fort Rock Maneuver Area
26S13E 1202.000000 MATTIS, MICHAEL W 240.000000 26S13E-1202 Fort Rock Maneuver Area
26S15E 3100.000000 POPLARS RANCH INC 2290.300000 26S15E-3100 Fort Rock Maneuver Area
26S15E 300.000000 SWEET THINGS INVESTMENT'S I 0.300000 26S15E25AA-300 Fort Rock Maneuver Area
26S15E 100.000000 POPLARS RANCH INC 0.300000 26S15E25AA-100 Fort Rock Maneuver Area
26S16E 205.000000 SING, JOE W & CONNIE R 10.750000 26S16E30-205 Fort Rock Maneuver Area
26S16E 200.000000 SING, JOE W & CONNIE R 10.740000 26S16E30-200 Fort Rock Maneuver Area
26S15E 5000.000000 DINSDALE, SAMUEL C & ALICE 363.890000 26S15E-5000 Fort Rock Maneuver Area
26S16E 204.000000 SING, JOE W & CONNIE R 10.000000 26S16E30-204 Fort Rock Maneuver Area
26S14E 1900.000000 KITTREDGE, J SCOTT & JANA 160.000000 26S14E-1900 Fort Rock Maneuver Area
26S15E 400.000000 HAYES, CHRISTEN C 9.700000 26S15E25AA-400 Fort Rock Maneuver Area
26S15E 200.000000 DEARDORFF, BRUCE V 9.700000 26S15E25AA-200 Fort Rock Maneuver Area
26S16E 201.000000 FEATHERSTON, MITCHELL ANDRE 10.000000 26S16E30-201 Fort Rock Maneuver Area
26S16E 100.000000 HANSON, GERALD R & JOYCE J 80.000000 26S16E30-100 Fort Rock Maneuver Area
26S15E 5100.000000 DINSDALE, SAMUEL C 126.010000 26S15E-5100 Fort Rock Maneuver Area
26S16E 202.000000 SING, JOE W & CONNIE R 10.750000 26S16E30-202 Fort Rock Maneuver Area
26S16E 203.000000 FEATHERSTONE, DARRELL 10.750000 26S16E30-203 Fort Rock Maneuver Area
26S16E 206.000000 FEATHERSTONE, DARRELL 10.000000 26S16E30-206 Fort Rock Maneuver Area
26S16E 207.000000 FEATHERSTON, MITCHELL ANDRE 10.000000 26S16E30-207 Fort Rock Maneuver Area
26S15E 500.000000 RAEL, STEPHEN S & FRANCES K 9.700000 26S15E25AA-500 Fort Rock Maneuver Area
26S16E 300.000000 HANSON, GERALD R & JOYCE J 21.540000 26S16E30-300 Fort Rock Maneuver Area
26S16E 600.000000 HANSON, GERALD R & JOYCE J 20.000000 26S16E30-600 Fort Rock Maneuver Area
26S16E 700.000000 HANSON, GERALD R & JOYCE J 20.000000 26S16E30-700 Fort Rock Maneuver Area
26S16E 400.000000 HANSON, GERALD R & JOYCE J 21.540000 26S16E30-400 Fort Rock Maneuver Area
26S16E 500.000000 HANSON, GERALD R & JOYCE J 20.000000 26S16E30-500 Fort Rock Maneuver Area
26S16E 800.000000 RHINEHART, BOB & JUDY ANN 20.000000 26S16E30-800 Fort Rock Maneuver Area
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26S15E 5200.000000 DINSDALE, SAMUEL C & ALICE 403.350000 26S15E-5200 Fort Rock Maneuver Area
26S16E 7601.000000 KERNS, GARY J & SHARON 166.450000 26S16E-7601 Fort Rock Maneuver Area
26S16E 7602.000000 HANSON, GERALD R 160.000000 26S16E-7602 Fort Rock Maneuver Area
26S14E 2000.000000 BELL 'A' LAND & CATTLE CO 320.000000 26S14E-2000 Fort Rock Maneuver Area
26S13E 1203.000000 MATTIS, MICHAEL W 320.000000 26S13E-1203 Fort Rock Maneuver Area
26S14E 2200.000000 MATTIS, MICHAEL W 344.190000 26S14E-2200 Fort Rock Maneuver Area
26S15E 4400.000000 THE POPLARS RANCH, INC 474.520000 26S15E-4400 Fort Rock Maneuver Area
26S15E 4402.000000 POPLARS RANCH INC 156.390000 26S15E-4402 Fort Rock Maneuver Area
26S15E 5400.000000 DINSDALE, SAMUEL C & ALICE 836.360000 26S15E-5400 Fort Rock Maneuver Area
26S15E 4403.000000 POPLARS RANCH, INC. THE 78.180000 26S15E-4403 Fort Rock Maneuver Area
26S15E 5600.000000 POPLARS RANCH, INC. THE 80.000000 26S15E-5600 Fort Rock Maneuver Area
26S15E 5800.000000 STATE OF OREGON 640.000000 26S15E-5800 Fort Rock Maneuver Area
26S16E 7600.000000 HANSON, GERALD R & JOYCE J 326.970000 26S16E-7600 Fort Rock Maneuver Area
26S15E 5700.000000 POPLARS RANCH INC 238.180000 26S15E-5700 Fort Rock Maneuver Area
26S13E 1201.000000 MATTIS, MICHAEL W 160.000000 26S13E-1201 Fort Rock Maneuver Area
26S13E 1600.000000 MATTIS, MICHAEL W 160.000000 26S13E-1600 Fort Rock Maneuver Area
26S15E 5500.000000 POPLARS RANCH, INC 158.180000 26S15E-5500 Fort Rock Maneuver Area
26S15E 5601.000000 POPLARS RANCH INC 154.970000 26S15E-5601 Fort Rock Maneuver Area
26S14E 2300.000000 BELL 'A' LAND & CATTLE CO 80.000000 26S14E-2300 Fort Rock Maneuver Area
26S16E 1600.000000 BYRD, STEPHEN C & JUDY 5.470000 26S16E31-1600 Fort Rock Maneuver Area
26S16E 1500.000000 LUKER, DANNY JOE 5.470000 26S16E31-1500 Fort Rock Maneuver Area
26S16E 1400.000000 HANSON, GERALD & JOYCE 5.470000 26S16E31-1400 Fort Rock Maneuver Area
26S16E 1300.000000 DALE, STEPHEN F 5.470000 26S16E31-1300 Fort Rock Maneuver Area
26S16E 1200.000000 BRENNAN, JOHN C 5.000000 26S16E31-1200 Fort Rock Maneuver Area
26S16E 1100.000000 SAXTON, DAVID & DEBRA 5.000000 26S16E31-1100 Fort Rock Maneuver Area
26S16E 1000.000000 HANSON, GERALD 5.000000 26S16E31-1000 Fort Rock Maneuver Area
26S16E 900.000000 HANSON, GERALD 5.000000 26S16E31-900 Fort Rock Maneuver Area
26S16E 800.000000 MUNSON, SHIRLEE L 5.000000 26S16E31-800 Fort Rock Maneuver Area
26S16E 4800.000000 YATES, DOROTHY E 5.490000 26S16E31-4800 Fort Rock Maneuver Area
26S16E 4700.000000 CHRISTENSEN, JANELLE A 5.490000 26S16E31-4700 Fort Rock Maneuver Area
26S16E 4600.000000 BORTNER, BARRY 5.490000 26S16E31-4600 Fort Rock Maneuver Area
26S16E 4500.000000 BORTNER, BARRY 5.490000 26S16E31-4500 Fort Rock Maneuver Area
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26S16E 4400.000000 DUNCAN, MARY J. ET AL 5.000000 26S16E31-4400 Fort Rock Maneuver Area
26S16E 4300.000000 BUSBY, SCOTT 5.000000 26S16E31-4300 Fort Rock Maneuver Area
26S16E 4200.000000 VANNINI, THOMAS L 5.000000 26S16E31-4200 Fort Rock Maneuver Area
26S16E 4100.000000 BULLARD, MARTIN L & ADA L 5.000000 26S16E31-4100 Fort Rock Maneuver Area
26S16E 4000.000000 WRIGHT, ROBERT H & EDITH H 5.000000 26S16E31-4000 Fort Rock Maneuver Area
27S13E 100.000000 U S A 7388.430000 27S13E-100 Fort Rock Maneuver Area
26S16E 4900.000000 DINSDALE, SAMUEL C & ALICE 5.490000 26S16E31-4900 Fort Rock Maneuver Area
26S16E 5000.000000 GORTON, KENNETH P & PATRICI 5.490000 26S16E31-5000 Fort Rock Maneuver Area
26S16E 5100.000000 ROZELLE, JAMES & MARGUERITE 5.490000 26S16E31-5100 Fort Rock Maneuver Area
26S16E 5200.000000 BROWN, ROBERT D & ALLISON J 5.490000 26S16E31-5200 Fort Rock Maneuver Area
26S16E 5300.000000 BROWN, ROBERT D & ALLISON J 5.000000 26S16E31-5300 Fort Rock Maneuver Area
26S16E 5400.000000 MICHALAK, FREDA 5.000000 26S16E31-5400 Fort Rock Maneuver Area
26S16E 5500.000000 VLOEDMAN, HERBERT R & ANNA 5.000000 26S16E31-5500 Fort Rock Maneuver Area
26S16E 5600.000000 BEARDEN, A E & DOROTHY A 5.000000 26S16E31-5600 Fort Rock Maneuver Area
26S16E 5700.000000 KILBRIDE, VINCENT J 5.000000 26S16E31-5700 Fort Rock Maneuver Area
27S14E 200.000000 U S A 11442.950000 27S14E-200 Fort Rock Maneuver Area
27S14E 501.000000 BETTERIDGE, JAMES M EST 80.810000 27S14E-501 Fort Rock Maneuver Area
27S15E 800.000000 U S A 12662.070000 27S15E-800 Fort Rock Maneuver Area
27S15E 701.000000 POPLARS RANCH INC 479.410000 27S15E-701 Fort Rock Maneuver Area
27S15E 700.000000 POPLARS RANCH 161.600000 27S15E-700 Fort Rock Maneuver Area
27S15E 400.000000 MILES, LLOYD L & REBECCA 251.650000 27S15E-400 Fort Rock Maneuver Area
27S15E 601.000000 LIBOLT, DALE L & CATHERINE 234.480000 27S15E-601 Fort Rock Maneuver Area
27S15E 3701.000000 DINSDALE, SAMUEL C 512.730000 27S15E-3701 Fort Rock Maneuver Area
27S15E 200.000000 PORTER, GENE C & LORAINE G 151.280000 27S15E-200 Fort Rock Maneuver Area
27S15E 1000.000000 DINSDALE, SAMUEL C & ALICE 79.400000 27S15E-1000 Fort Rock Maneuver Area
27S15E 100.000000 PORTER, GENE C & LORAINE G 241.260000 27S15E-100 Fort Rock Maneuver Area
27S15E 1100.000000 DINSDALE, SAMUEL C & ALICE 79.370000 27S15E-1100 Fort Rock Maneuver Area
27S15E 1200.000000 BELL 'A' LAND & CATTLE CO 538.940000 27S15E-1200 Fort Rock Maneuver Area
27S14E 100.000000 BELL 'A' LAND & CATTLE CO 120.000000 27S14E-100 Fort Rock Maneuver Area
27S16E 1601.000000 DINSDALE, SAMUEL C 254.210000 27S16E-1601 Fort Rock Maneuver Area
27S16E 1500.000000 DINSDALE, SAMUEL C & ALICE 79.780000 27S16E-1500 Fort Rock Maneuver Area
27S15E 602.000000 HEAVILIN, JACK L & CHERIL M 160.000000 27S15E-602 Fort Rock Maneuver Area
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27S14E 500.000000 BETTERIDGE, JAMES M EST 240.000000 27S14E-500 Fort Rock Maneuver Area
27S13E 200.000000 HUEY, CHARLES KENT & SANDY 320.000000 27S13E-200 Fort Rock Maneuver Area
27S15E 702.000000 POPLARS RANCH INC, THE 0.810000 27S15E-702 Fort Rock Maneuver Area
27S15E 302.000000 MILES, HAROLD & LOIS TRUST 320.000000 27S15E-302 Fort Rock Maneuver Area
27S16E 1600.000000 ROGERS, JAMES E & DEBRA NYB 80.000000 27S16E-1600 Fort Rock Maneuver Area
27S16E 1300.000000 GUSEY, DARYL L & MARLA 160.000000 27S16E-1300 Fort Rock Maneuver Area
27S14E 600.000000 BELL 'A' LAND & CATTLE CO 72.670000 27S14E-600 Fort Rock Maneuver Area
27S15E 2000.000000 DINSDALE, SAMUEL C 80.000000 27S15E-2000 Fort Rock Maneuver Area
27S16E 1901.000000 MILES,  LLOYD & REBECCA 80.000000 27S16E-1901 Fort Rock Maneuver Area
27S16E 2000.000000 ALANKO, TAUNO A  ET AL 160.000000 27S16E-2000 Fort Rock Maneuver Area
27S15E 2102.000000 DINSDALE, SAMUEL CHAPMAN 238.180000 27S15E-2102 Fort Rock Maneuver Area
27S14E 400.000000 BELL 'A' LAND & CATTLE CO 2752.800000 27S14E-400 Fort Rock Maneuver Area
27S16E 1900.000000 U S A (BLM) 160.000000 27S16E-1900 Fort Rock Maneuver Area
25S13E USA (Forest Service) 25S13E-400 Lumber Camp Demolition Area

Note:
Visual Reconniassance will not be conducted at parcels shaded "GRAY" 
Personal property information is considered confidential.

NWMA-Draft Phase I – Recon SSWP.doc
February 2008 T23 Contract No. W912DY-04-D-0010, Delivery Order No. 003



 

 

Appendix A 
Conceptual Site Model 



NWMA-Draft Phase I – Recon SSWP.doc Contract No. W912DY-04-D-0010, Delivery Order No. 003 
February 2008 

1 

Conceptual Site Model 

Overview 
A site-specific Conceptual Site Model (CSM) summarizes available site information and 
identifies relationships between exposure pathways and associated receptors.  A CSM is used to 
determine the data types necessary to describe site conditions and quantify receptor exposure, 
and discusses the following information: 

• Current site conditions and future land use; 

• Potential contaminant sources (e.g., metals and explosives from bombs); 

• Affected media; 

• Governing fate and transport processes (e.g., surface water runoff and/or groundwater 
migration); 

• Exposure media (i.e., media through which receptors could contact site-related 
contamination); 

• Routes of exposure (e.g., inhalation, incidental ingestion, and dermal contact); and 

• Potential human and/or representative ecological receptors at the exposure point.  
Receptors likely to be exposed to site contaminants are identified based on current and 
expected future land uses. 

The CSM is evaluated for completeness and further developed as needed through Technical 
Project Planning (TPP) meetings and additional investigation. 

Background 
During the months of September, October, and November 1943, the 4th Corps of the U.S. Army 
engaged in a series of war maneuvers on 8 million acres of Oregon land.  The military units 
participating in the maneuvers reportedly carried live ammunition into the field to create an 
atmosphere of realism; however, all records indicate it was not fired.  Historical documentation 
reports only practice ammunition was used.  Even the bombers participating in the exercises 
dropped bags of flour to mark the location of hits.  While some live fire was found in the 
Northwest Maneuver Area (NWMA), indications are this material was overflow from the live 
fire exercises performed on one of the six Formerly Used Defense Sites (FUDS) within the 
boundary of the NWMA. 

History of Use 
Used during September, October, and November 1943 by the 4th Corps of the U.S. Army for a 
series of war maneuvers. 
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There are several documented reports of ordnance being found on the NWMA: 

• Eleven intact M1B1 anti-tank training mines were found in 1987 on the property of 
Mr. Terry Gratrix located outside the town of Christmas Valley, Oregon. 

• In 1988 in the sand dunes near the town of Christmas Valley, a teardrop shape AN-Mk 43 
practice bomb was discovered. 

• The U.S. Army Corps of Engineers (USACE) – St. Louis District located four additional 
anti-tank mines on the property of Mr. Gratrix during a site visit the week of May 22, 
1995. 

• The Lakeview District, U.S. Bureau of Land Management (BLM) office reported an 
anti-personnel fragmentation bomb was found in 1986 near Silver Lake. 

• The Lakeview District BLM office reported ordnance was found in the Lake Abert area 
in approximately 1973. 

• The Prineville District BLM office reported ordnance was found in the Milican area 
(timeframe unknown). 

• Deschutes County Emergency Services reported an artillery round found west of 
Sunriver, Oregon (timeframe unknown). 

• Deschutes County Emergency Services reported ordnance found in sand dunes 
approximately 4 miles west and 1 mile north of Alfalfa, Oregon (timeframe unknown). 

• Sunriver Nature Center found spent mortar and rocket rounds near a cliff northwest of the 
airstrip (timeframe unknown, associated with Camp Abbot activities). 

• Bend District office reported a bazooka round was located approximately 1-1/2 miles 
west of Sunriver (timeframe unknown, associated with Camp Abbot activities). 

Munitions and Associated MC 

Area of 
Concern Munitions Munitions Constituents 

Practice land mines Sheet metal (chromium, iron, copper, 
lead, manganese, and nickel) 

Anti-tank 
Minefield 

Fuze .32-caliber blank Lead and aluminum 
Black powder (potassium nitrate, sulfur, 
and charcoal) 
Red phosphorus 

Additionally within the NWMA, and mainly near the town of Christmas Valley, the Archives 
Search Report (ASR) (USACE, 1995) and ASR Supplement (USACE, 2004b) report that the 
following munitions and associated munitions constituents (MC) were found. 
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Munitions Munitions Constituents 
Small arms (.30- and .45-caliber) Brass (copper and zinc), aluminum, antimony, 

barium, lead, single-base (nitrocellulose) 
powder, double-base (nitrocellulose and 
nitroglycerin) powder 

4.5-pound Navy practice bomb (AN-Mk 43) Cast iron (iron) or steel (chromium, iron, 
copper, lead, manganese, and nickel) 

Spotting Charge Black powder (potassium nitrate, sulfur, and 
charcoal) 

 
Previous MEC Finds 
Anti-tank mines and practice bomb near the town of Christmas Valley. 

Previous MC Sample Results 
None. 

Current and Future Land Use 
• The NWMA contains several small communities and incorporated areas. 

• Vast majority of the site is federally owned open range and forest land. 

• Current land use is for cattle grazing, agriculture, and timber production purposes; this 
should continue into the future. 

Ecological Receptors 
This FUDS does qualify as an Important Ecological Places because the habitat is known to be 
used by state and/or federal designated or proposed designated threatened and endangered 
species. 

MEC Evaluation 
• Only documented use was from September to November 1943, for troop maneuvers 

using blank ammunition and sacks of flour for bombs. 

• A 4.5-pound Navy practice bomb was found in the sand dunes near Christmas Valley.  
No other munitions and explosives of concern (MEC) or munitions debris associated with 
the bomb has been reported. 

• Practice anti-tank mines were found in Christmas Valley.  No other MEC or munitions 
debris associated with the mines has been reported.  The fuze contained black powder or 
red phosphorus. 

• An anti-personnel fragmentation bomb was found near Silver Lake.  No other MEC or 
munitions debris associated with the bomb has been reported. 

• Some 2.36-inch rocket, artillery, and mortar rounds found in Deschutes County. 

• The vast majority of the site is federally owned open range and forest land.  Other 
portions are privately owned. 
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• Site is currently used for cattle grazing, agriculture, timber production, and recreation. 

• The eastern portion of the site is used for cattle grazing and the western portion supports 
a dense pine forest. 

• Portions of the site have restricted access. 

MEC Evaluation/Investigation Needed 
The first phase of investigation will consist of conducting visual field reconnaissance of 
Christmas Valley and the 1943 maneuver route by a qualified unexploded ordnance (UXO) 
technician with the aid of a hand-held magnetometer.  Additional visual field reconnaissance will 
be conducted at other identified “support” sites and sites identified by the public during the TPP 
process that are within the NWMA FUDS.  At the TPP meeting, Oregon Department of 
Environmental Quality requested field reconnaissance be conducted at the Redmond Air to 
Ground Gunnery Range and the Redmond Precision Bombing Range.  The findings of the initial 
reconnaissance will be used to determine the areas of concern and potential sampling locations 
for the second phase of activities.  This information will be documented in the Draft Site-
Specific Work Plan (SSWP), and the CSM (included in the SSWP) will be updated, as necessary.  
The level of evaluation will be dependent on the amount of historic information available that 
documents potential sources. 

MC Pathway Evaluation 
• Munitions debris from practice anti-tank mines in the site soils near Christmas Valley 

consists mainly of steel (chromium, copper, iron, lead, manganese, and nickel) and lead, 
aluminum, black powder (potassium nitrate, sulfur, and charcoal), and red phosphorus 
from the fuze. 

• Munitions debris from a 4.5-pound practice bomb, found by a landowner in the sand 
dunes near the town of Christmas Valley, consists mainly of cast iron (iron) or steel 
(chromium, copper, iron, lead, manganese, and nickel). 

• Small arms casings consisting of brass (copper and zinc). 

Overview of Pathways 
Affected media and potential pathways for MC include: 

• Soil:  Soil is the primary medium of concern due to the presence of munitions debris 
(i.e., landmines) and possibly MC in the soil resulting from the discharge of munitions.  
The soil also serves as a secondary source of air contamination. 

• Sediment:  Sediment is a potentially affected media. 

• Surface Water:  Surface water is a potentially affected media. 

• Groundwater:  Groundwater is a potentially affected media since the migration of MC 
directly to groundwater from soil is considered to be possible. 

• Air:  Air is a possible completed pathway through inhalation of contaminated soil 
particles.  The pathway is considered to be complete. 
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An analysis of exposure pathways and receptors for MEC is provided in Table 3. 

Terrestrial Pathway 
Sources of MC 

• MC from the spotting charges could include black powder. 

• MC from the landmine fuze could include black powder or red phosphorous. 

• Most substantiated reports of munitions (anti-tank minefield) were found near the town of 
Christmas Valley. 

Migration Pathway 
• Wildlife in the area potentially may be exposed to MC through soil. 

• Humans may come in contact with MC contamination through intrusive and nonintrusive 
work and recreational activities in areas where munitions debris may be present. 

Land Use and Access 
• The NWMA contains several small communities and incorporated areas. 

• Current land use is for cattle grazing, agriculture, timber production, and recreation and it 
is assumed that the land will be used the same in the future. 

• Some of the land is privately owned.  The vast majority of the site is federally owned 
open range and forest land. 

• Access to portions of the site is restricted. 

Human Receptors 
The most likely current and future human receptors at the site would be the landowners and 
recreational users. 

Ecological Assessment 
• The site has been determined to be an Important Ecological Places based on the potential 

for threatened and endangered to use the property. 

• The potential threatened and endangered species are listed in Section 3.2.6 (Shaw, 2007). 

• The pathway for ecological receptors is complete. 

Surface Water/Sediment Pathway 
Surface water and sediment is a completed pathway at the NWMA.  The large area is drained by 
many streams, with the Deschutes and the John Day Rivers being the largest.  Both rivers drain 
north to the Columbia River. 

Sources of MC 
Metals (chromium, copper, iron, lead, manganese, and nickel). 

Migration Pathway 
• The potential routes of human exposure to contaminated surface water include incidental 

ingestion of, dermal contact with, and inhalation of surface water. 
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• The potential routes of livestock and wildlife (including aquatic organisms) exposure to 
contaminated surface water include ingestion of and direct contact with surface water. 

• The potential routes of human exposure to contaminated sediment include incidental 
ingestion of and dermal contact with sediment. 

• The potential routes of livestock and wildlife exposure to contaminated sediment include 
ingestion of and direct contact with sediment. 

Surface Water Use and Access 
Recreation and wildlife. 

Human Receptors 
Residents and recreational users. 

Ecological Assessment 
According to the ASR (USACE, 1995), federal and state threatened and endangered species may 
be present in the vicinity of the site. 

Groundwater Pathway 
• The potential routes of human exposure to contaminated groundwater include ingestion, 

dermal contact, and inhalation where groundwater is used as a water supply. 

• The potential route to wildlife is through direct exposure and ingestion. 

Air Pathway 
Air is a possible completed pathway through inhalation of contaminated soil particles.  Exposure 
to the air pathway is considered in the human health screening values and is not assessed further 
here. 

MC Evaluation/Investigation Needed 
Sampling locations and analysis will be identified in the SSWP following completion of the 
visual field reconnaissance phase. 

CSM Summary/Data Gaps 
• MEC was established when training anti-tank mines were found near Christmas Valley 

by a private resident and by USACE – St. Louis personnel.  Additionally, an AN-Mk 43 
practice bomb was discovered near Christmas Valley. 

• MC from the fuze and spotting charges could include black powder and red phosphorous.  
Metals from anti-tank mines and a bomb body could include aluminum, chromium, iron, 
copper, lead, manganese, and nickel. 
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Table 3 
MEC and MC Exposure Pathway Analysis 

Northwest Maneuver Area 
 

Exposure Routes and Potential Receptors Range Area 
& 

Type 

MMRP 
Concern 

Potential 
Contaminant of 

Concern 
(PCOCs) 

Affected Media 
(Potential Contaminant 

Sources) 
(Fate and Transport) 

Site Workers/Contractor 
Personnel 

Residents/ 
General Public 

Ecological 
(Biota) 

Data Gaps Activities to Address Data Gaps 
(i.e., Sampling) 

Surface Soil 
• MEC (unexploded practice 

landmines and bombs) are a hazard. 
• MEC (unexploded practice 

landmines bombs) reported on 
surface. 

• Potentially complete 
pathway. 

Exposure routes: 
• Vehicle and foot traffic 
 

• Potentially complete 
pathway. 

Exposure routes: 
• Vehicle and foot traffic 
 

• Potentially complete pathway. 
Exposure routes: 
• Foot traffic 
 

• Locations and type of 
MEC  

• Historical documents indicate that the NWMA was used from September 
– November 1943 for troop exercises with practice ammunition.  
However, ordnance has been found at the NWMA, specifically including 
practice anti-tank mines and a 45-pound practice bomb.   

• A field reconnaissance survey by a trained unexploded ordnance (UXO) 
technician using a hand-held magnetometer will be performed in the areas 
of Christmas Valley and the maneuver areas to assess the presence or 
absence of munitions and explosives of concern (MEC) and to document 
the current site conditions.  The ODEQ also requested a reconnaissance 
survey of the Redmond Air to Ground Gunnery Range and the Redmond 
Precision Bombing Range.  Visual reconnaissance will be conducted at 
additional areas within the NWMA FUDS.  MEC 

MEC in the form of 
unexploded practice bomb 
spotting charges may exist on 
the land surface. 
 
MEC in the form of 
unexploded practice anti-tank 
mines may exist on the land 
surface. 

Subsurface Soil 
• MEC (unexploded practice 

landmines and bombs) are a hazard. 
• MEC (unexploded practice 

landmines bombs) reported in 
subsurface 

• Potentially complete 
pathway. 

Exposure routes: 
• Intrusive activities 
 

• Potentially complete 
pathway. 

Exposure routes: 
• Intrusive activities 
 

• Potentially complete pathway. 
Exposure routes: 
• Burrowing 
 

• Locations and type of 
MEC  

• Historical documents indicate that the NWMA was used from September 
– November 1943 for troop exercises with practice ammunition.  
However, ordnance has been found at the NWMA, specifically including 
practice anti-tank mines and a 45-pound practice bomb.   

• A field reconnaissance survey by a trained UXO technician using a hand-
held magnetometer will be performed in the areas of Christmas Valley 
and the maneuver areas to assess the presence or absence of MEC and to 
document the current site conditions.  The ODEQ also requested a 
reconnaissance survey of the Redmond Air to Ground Gunnery Range 
and the Redmond Precision Bombing Range.  Visual reconnaissance will 
be conducted at additional areas within the NWMA FUDS.  

Soil 
• Directly affected. 
• Potential metals contamination from 

munitions used. 
• Spotting charges do not contain 

hazardous components. 
• Fuze does not contain hazardous 

substances. 
• Fate & Transport: secondary source 

of potential sediment, surface water, 
and air contamination. 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of soil particles 
 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of soil particles 

 

• Potentially complete pathway. 
Exposure routes: 
• Ingestion 
• Direct Contact 

 

• Metals and explosives 
data are needed. 

• The location and number of soil samples collected and the analytical 
methods will be determined following completion of the visual field 
reconnaissance surveys. 

Sediment/Surface Water 
• Potentially affected media – 

numerous streams and rivers 
• Potential metals contamination 
• Spotting charges and fuze do not 

contain hazardous substances 
• Fate & Transport: via surface runoff 

from impacted soil 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of surface water 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of surface water 

• Potentially complete pathway. 
Exposure routes: 
• Ingestion 
• Direct Contact 

 

• Metals and explosives 
data are needed. 

• The location and number of sediment samples collected and the 
analytical methods will be determined following completion of the 
visual field reconnaissance surveys. 

Groundwater  
• Potentially affected media due to 

leaching of contaminants through the 
soil. 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of groundwater 

• Potentially complete 
pathway. 

Exposure routes: 
• Incidental ingestion 
• Dermal contact 
• Inhalation of groundwater 

• Potentially complete pathway. 
Exposure routes: 
• Ingestion 
• Direct Contact 
 

 

• Metals and explosives 
data are needed. 

• The location and number of groundwater samples collected and the 
analytical methods will be determined following completion of the 
visual field reconnaissance surveys. 

 
Anti-Tank 
Minefield 
and 1943 

Maneuver 
Area 

MC 

Black powder, red 
phosphorous, sheet metal 
(chromium, iron, copper, 
lead, manganese, and nickel), 
steel , lead, aluminum  

Air 
• Potentially affected media due to 

blowing soil. 

Potentially complete Pathway 
 
Exposure routes: 
Inhalation  

Potentially complete Pathway 
 
Exposure routes: 
Inhalation  

Potentially complete Pathway 
 
Exposure routes: 
Inhalation  

• Metals and explosives 
date are needed. 

 

Will use soil analytical data in risk screening 

 



 

 

Appendix B 
USACE Interim Guidance Document 06-05 

and Safety Advisory 06-2 
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Site Safety and Health Plan Addendum 
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(SSHP) 
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U.S. Army Corps of Engineers, Omaha District 

This SSHP is a part of the Omaha District Safety Program. 
Please read and comply with USACE EM 385-1-1 and 
CENWO OM 385-1-1. 
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ADDENDUM OR-7  TO SITE SAFETY AND HEALTH PLAN 
(SSHP) 
TITLE PAGE 
US Army Corps of Engineers, Omaha District 

This SSHP is a part of the Omaha District Safety 
Program. 
Please read and comply with USACE EM 385-1-1 and 
CENWO OM 385-1-1. 

PROJECT NAME: FUDS  SI – Northwest Maneuver Area 

PURPOSE OF ADDENDUM: 

This Addendum provides details specific to activities at this FUDS that were not provided in the approved Accident Prevention Plan 
and Site Safety and Health Plan included in the Final Type I Work Plan, Site Inspections at Multiple Sites, NWO Region (Shaw, 2006).

DESCRIBE THE CHANGES EFFECTED BY THIS ADDENDUM: 

 

Site-specific supplemental information for Phase I Site Reconnaissance. 
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SITE SAFETY AND HEALTH PLAN ADDENDUM 
 
Site Name: Northwest Maneuver Area 
Site Location: The Northwest Maneuver Area is located in central to south-central 

Oregon and consists of approximately 8 million acres, including 
portions within Jefferson, Deschutes, Crook, Grant, Lake, Harney, and 
Klamath counties.  Encompassed in its boundary are six separate 
identified FUDS (Central Oregon Air to Air Gunnery Range, Camp 
Abbot, Fort Rock Maneuver Area, Redmond Precision Bombing Range, 
Redmond Air to Ground Gunnery Range, and Redmond Army Air 
Field).  Of these six FUDS, only Camp Abbot and the Central Oregon 
Air to Air Gunnery Range are included in the Military Munitions 
Response Program Inventory in the Defense Environmental Programs 
Annual Report to Congress Fiscal Year 2006 (DoD, 2006) and have had 
a Site Inspection conducted.  The Site Inspection for the Northwest 
Maneuver Area FUDS will focus on the following sites (figures are in 
the SSWP): 

• Redmond Army Airfield 
• Redmond Air-to-Ground Gunnery Range  
• Redmond Precision Bombing Range  
• Fort Rock Maneuver Area  
• Biak Training Center Transferred Range 2  
• Badlands Wilderness Research Center Area of Concern  
• Antitank Minefield (range area identified in Military Munitions 

Response Program inventory) 
• Lumber Camp Demolition Area   
• Stevens Road Tract  
• Sand Dunes  
• Confirmed location of ordnance (location identified by Forest 

Service during TPP meeting) 
Purpose of Visit: Site Inspection to conduct visual site reconnaissance for munitions of 

explosive concern.  The visual site reconnaissance is Phase I of a 
two-phased investigation. 

Date(s) of Site Visit: February/March 2008 (Phase I) 
Office: Shaw Environmental, Inc., Richland, Washington office 
Address: 1045 Jadwin Avenue, Suite C 

Richland, Washington 99352 
Telephone: Commercial: (509) 946-2062 
 
Site Inspection work at this Formerly Used Defense Site (FUDS) will be conducted in 
accordance with the approved Accident Prevention Plan and Site Safety and Health Plan 
included in the Final Type I Work Plan, Site Inspections at Multiple Sites, NWO Region 
(Shaw, 2006).  This Addendum provides details specific to activities at this FUDS that were not 
provided in the Site Safety and Health Plan. 
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I. SITE DESCRIPTION AND PREVIOUS INVESTIGATIONS 
 (A site map is provided in the Site-Specific Work Plan.) 

A. SITE DESCRIPTION: 

o Size: The Northwest Maneuver Area (NWMA) FUDS consists of approximately 8 
million acres.  The only range information included in the Military Munitions 
Response Program Inventory (DoD, 2006) is the anti-tank minefield.  The ASR 
Supplement (U.S. Army Corps of Engineers [USACE], 2004b) identifies the 
range as being located on private land in the Fort Rock Valley approximately 
7 miles northwest of the town of Christmas Valley, Oregon.  The ASR Supplement 
indicates that the size of the anti-tank minefield range is based on an assumed 
“standard pattern” practice minefield site.  This would result in a minefield three 
rows deep, each row with three belts of mines, yielding a total depth of about 
300 feet.  The length of the minefield would have been dependent on the terrain 
and is estimated to be about 1,200 feet.  Assuming a conservative explosive safety 
distance of 200 feet, the resultant range cell would total approximately 18 acres.  
Additionally, encompassed in its boundary of the NWMA FUDS are six separate 
identified FUDS (Central Oregon Air to Air Gunnery Range, Camp Abbot, Fort 
Rock Maneuver Area, Redmond Precision Bombing Range, Redmond Air to 
Ground Gunnery Range, and Redmond Army Air Field).  Of these six FUDS, 
only Camp Abbot and the Central Oregon Air to Air Gunnery Range FUDS have 
had site inspections conducted. 

o Present Usage (Check all that apply) 
 

 Military  Recreational Agricultural 
 Residential  Commercial Landfill 
 Natural Area  Industrial  
 Other Specify: State Park and Airport 

 
 Secured  Active  Unknown 
 Unsecured  Inactive  

 
B. PAST USES:  

The NWMA, consisting of 6,890,880.08 acres of land, was acquired by special use 
permit by the U.S. Government from the U.S. Department of Agriculture and the 
U.S. Department of Interior in 1943.  Coupled with the lands of the six former 
U.S. Department of Defense (DoD) sites within the boundary of the NWMA, total 
acreage available for the NWMA exceeded 8 million acres.  Six FUDS are included 
within the boundary of the NWMA.  The six FUDS include Central Oregon Air to Air 
Gunnery Range, Camp Abbot, Fort Rock Maneuver Area, Redmond Precision Bombing 
Range, Redmond Air to Ground Gunnery Range, and Redmond Army Airfield.  A Site 
Inspection has been completed for both Camp Abbot (Shaw, 2007a) and the Central 
Oregon Air to Air Gunnery Range (Shaw, 2007b) FUDS and has been reviewed by 
ODEQ. 
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The NWMA is currently comprised of small farms and ranches, private residences and 
businesses, commercial and industrial areas, airports, and federal and state resource 
agency owned/managed lands. 

Land was used by the DoD to facilitate a large-scale force-on-force exercise during 
September, October, and November 1943, prior to deployment of the Fourth Army into 
its World War II theatre of operations.  Between 75,000 and 100,000 troops and 12,000 
vehicles participated in the war games. 

C. SURROUNDING POPULATION: 

 Rural  Residential  Commercial  
 Urban  Industrial   
 Other Specify: Airport 

 
D. PREVIOUS SAMPLING/INVESTIGATION RESULTS: 

An Archives Search Report (ASR) was issued in August 1995 (USACE, 1995).  The 
ASR documented that the NWMA was used for a military maneuver during September, 
October, and November 1943.  Historical records indicate that no live munitions were 
used during the maneuvers. 

There are several documented reports of ordnance being found within the NWMA FUDS 
boundary.  These include practice anti-tank training mines, an Mk43 practice bomb, 
2.36-inch rocket, artillery, mortar rounds, and anti-personnel fragmentation bombs. 

An ASR Supplement was completed in 2004 and indicated one range, the Anti-tank 
Minefield (USACE, 2004b). 

Activities from six other FUDS located within the boundary of the NWMA, but not 
related to the 1943 NWMA maneuvers may have contributed to contamination on the 
NWMA FUDS.  A brief description of these other six FUDS and other investigations are 
as follows: 

• Two of the six FUDS (Camp Abbot and Central Oregon Air to Air Gunnery Range) 
located within the NWMA boundary had ASR (USACE, 1995) and ASR Supplement 
(USACE, 2004b) conducted and are currently being investigated under the Military 
Munitions Response Program.  The Findings and Determination of Eligibility for the 
remaining four FUDS found them to have been formerly used by DoD but at the time 
of determination there was no evidence of unsafe conditions resulting from DoD use.  
However, these four locations will be evaluated under the NWMA Site Investigation. 

• The Redmond Army Airfield was used in conjunction with a remote bombing range 
and an air-to-ground gunnery range. 

o Consisted of 1,730 acres BLM land, which was transferred to the Army Air Force 
April 25, 1945. 

o Site determined excess September 1946. 

o Conveyed property to the city of Redmond on October 3, 1947. 
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o Currently used as the Redmond Municipal Airport. 

o Findings and Determination of Eligibility signed November 2, 1986 (no unsafe 
conditions resulting from DoD use). 

• The Fort Rock Maneuver Area was used by the U.S. Army, Army Ground Forces as a 
maneuver area from July 1943 to April 1945. 

o Consisted of 275,000 acres Department of Agriculture and Department of Interior 
land that were transferred under special use permit to the DoD in July and 
October 1943. 

o The DoD relinquished portions of the site in December 1944 and April 1945. 

o Findings and Determination of Eligibility signed May 27, 1989 (no unsafe 
conditions resulting from DoD use). 

• The Redmond Air to Ground Gunnery Range was used by the U.S. Army Air Corps 
for an aircraft gunnery range. 

o Consisted of 10,745 acres BLM land acquired on August 14, 1943, and 
2,351 acres of privately-owned lands also acquired in 1943. 

o Site determined excess September 1946. 

o Findings and Determination of Eligibility signed July 14, 1989 (no unsafe 
conditions resulting from DoD use). 

• The Redmond Precision Bombing Range was used by the U.S. Army Air Corps for an 
aircraft bombing range. 

o Consisted of 1,266 acres BLM lands, which were transferred to the Army Air 
Force August 14, 1943 and 1,335 acres of private land acquired also in 1943. 

o Site determined excess October 1946. 

o Findings and Determination of Eligibility signed July 14, 1989 (no unsafe 
conditions resulting from DoD use). 

An additional FUDS property, not identified in the ASR, which will be investigated per 
the direction of the USACE, is the Biak Training Center located near Redmond, Oregon 
which is currently owned by the BLM.  The Training Center consists of two properties, 
Transferred Range #1 and Transferred Range #2.  Transferred Range #1 is on active 
National Guard property and is being investigated under an U.S. Army Environmental 
Center contract.  Transferred Range #2 has been determined to be FUDS eligible but was 
listed as a duplicate property which would be investigated under the NWMA SI.  A 
summary of transferred range 2 is as follows: 

• The former range is located to the east of the current Biak installation. 

• Property was leased from BLM from approximately 1960 through 1980. 

• Range was used to train troops on tracked and wheeled all-terrain vehicles for 
infantry field training exercises consisting of land navigation, bivouacking, and 
temporary construction of fortifications and defensive positions. 
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• Training involved the use of smoke grenades, artillery simulators, and ground and 
aerial flares. 

• No live firing was conducted on this range. 

• Property is currently owned and controlled by BLM, is subject to grazing under 
allotments issued by BLM, and is fenced. 

II. DESCRIPTION OF ON-SITE ACTIVITIES: 
 

 Walk Through  Drive Through  Fly Over 
 On-Road  Off-Road  On-Path 
 Off-Path   

 Other Specify      

 
Activities/Tasks to be Performed 

Reconnaissance 

Phase I is a visual field reconnaissance survey by a trained, unexploded ordnance (UXO) 
technician, using a hand-held magnetometer and/or Fisher metal detector.  The reconnaissance 
will be performed on select portions of the NWMA FUDS to look for evidence of munitions 
activity and to assure that personnel avoid any potential munitions and explosives of concern 
(MEC).  This will include but not be limited to visual field reconnaissance in various locations 
near the town of Christmas Valley (where the anti-tank minefield was found) and in areas where 
the 1943 maneuvers took place to assess the presence or absence of MEC and to document the 
current site conditions.  Additionally, the Oregon Department of Environmental Quality 
requested conducting visual reconnaissance of the six former FUDS located within the boundary 
of the NWMA.  Since the TPP Meeting, individuals have provided additional information 
regarding activities at select locations.  Following is a list of the areas/sites where visual site 
reconnaissance will be conducted (figures are provided in the SSWP): 

• Deschutes County 

o Redmond Army Airfield 

o Badlands Wilderness Research Area – Area of Concern 

o Redmond Air-to-Ground Gunnery Range 

o Redmond Precision Bombing Range 

o Stevens Road Tract 

o Biak Training Center Transferred Range 2 

• Crook County 

o Badlands Wilderness Research Area – Area of Concern 

o Redmond Air-to-Ground Gunnery Range 
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• Lake County 

o Anti-tank Minefield 

o Confirmed Location of Ordnance 

o Sand Dunes 

o Fort Rock Maneuver Area 

o Lumber Camp Demolition Area 

Transects will be recorded using a global positioning system, and appropriate features 
influencing the survey will be noted, such as vegetation density and type, topography, etc.  
Suspect areas of interest, as indicated in the SSWP, will be inspected as part of the field 
reconnaissance.  If MEC is found, the qualified UXO technician will attempt to make a 
determination of the hazard, and appropriate notifications will be made as detailed in the Final 
Type I Work Plan, Site Inspections at Multiple Sites, NWO Region, Formerly Used Defense Sites, 
Military Munitions Response Program (Shaw Environmental Inc. [Shaw], 2006) and SSWP. 

During site reconnaissance, the following conditions, if encountered, will be documented or 
recorded in the field logbook and/or by digital photographs: 

• Presence or absence of MEC, shell casings, bullets, or debris, 

• Access limitations, 

• Vegetative cover, 

• Soil conditions, and 

• Other conditions encountered that would impact proposed sample collection locations. 

The site reconnaissance will be performed by conducting a visual and geophysical inspection of 
the range.  The geophysical inspection will be accomplished using a Schonstedt magnetometer 
and/or Fisher metal detector (or equivalent) by the UXO technician.  The path walked during the 
visual reconnaissance will be recorded using a hand-held Global Positioning System unit.  
Reconnaissance will not include detailed mapping.  Touching or handling of MEC or munitions 
debris will not be allowed. 
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III. SITE PERSONNEL AND RESPONSIBILITIES: 

 
Name/Responsibility Training 
 HAZWOPER 

40-hour 
8-hour 

HAZWOPER 
refresher 

Hazardous 
Waste Site 
Supervisor 

First 
Aid 

Cardiopulmonary 
Resuscitation 

UXO 
Specialist 

Anthony Searls 
Technical Lead X X X X X NA 

Field Team 
Leader/SSHO 
Anthony Searls and/or 
Dale Landon 

X X X X X NA 

UXO Technician 
David Watkins 
(#1420), Rob Irons 
(#1137), Jim Bayne 
(#1212), Rueben 
Rhodes (#0169), Ron 
Stanfield (#1161), or 
Dave Van Deman 
(#1057) 

X X NA X X X 

HAZWOPER denotes Hazardous Waste Operations and Emergency Response. 
NA denotes not applicable. 
SSHO denotes Site Safety and Health Officer. 

IV. HAZARD ANALYSIS: 

A. Safety and Health Hazards Anticipated: 

 Heat Stress  Cold Stress  Tripping Hazard 
 Noise  Electrical  Falling Objects 
 Foot Hazard  Biological  Overhead Hazard 
 Radiological  Confined Space  Water 
 Explosive  Climbing  Flammable 
 Other Specify  

 
B. Overall Hazard Evaluation: 

 High  Moderate  Low  Unknown 
 
 JUSTIFICATION:  
 
There are several documented reports of ordnance being found within the NWMA FUDS 
boundary.  These include practice anti-tank training mines, an AN-Mk 43 practice bomb, 2.36-
inch rocket, artillery, mortar rounds, and anti-personnel fragmentation bombs. 
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V. SITE INSTRUCTIONS FOR MEC AVOIDANCE: 
See Section 4.3 of the Site Safety and Health Plan (SSHP) (Shaw, 2006) for full scope of MEC 
avoidance requirements, as follows: 

a. DO NOT touch or move any ordnance items regardless of the marking or apparent condition. 

b. DO NOT visit an ordnance site if an electrical storm is occurring or approaching.  If a storm 
approaches during a site visit, leave the site immediately and seek shelter. 

c. DO NOT use radio or cellular telephones in the vicinity of suspect ordnance items. 

d. DO NOT walk across an area where the ground cannot be seen.  If dead vegetation or dead 
animals are observed, leave the area immediately due to potential chemical agent 
contamination. 

e. DO NOT drive vehicles into suspected MEC areas; use clearly marked lanes. 

f. DO NOT carry matches, lighted cigarettes, lighters, or other flame producing devices into a 
MEC site. 

g. DO NOT rely on color codes for positive identification of ordnance items or their contents. 

h. Only the on-site UXO Specialist is allowed to approach suspected ordnance items to take 
photographs and prepare a full description (take notes of the markings or any other 
identifiers/features). 

i. The location of any ordnance items found during the site investigation should be clearly 
marked so it can be easily located and avoided. 

j. Always assume ordnance items contain a live charge until it can be determined otherwise. 

Section 4.3 of the SSHP (Shaw, 2006) defines on-site MEC avoidance requirements for FUDS 
properties.  In general, the purpose of MEC or anomaly avoidance during Site Inspection 
activities is to avoid any potential surface or subsurface anomalies.  Intrusive anomaly 
investigation is not authorized during MEC avoidance operations.  The reconnaissance shall 
include a minimum of two people, one of whom shall be a UXO technician.  This team will be 
on site during all reconnaissance activities.  If anomalies or MEC are detected, the UXO team 
will halt escorted personnel in place, select a course around the item, and instruct escorted 
personnel to follow.  If MEC is encountered, Shaw will stop work in the vicinity and make 
notifications as outlined in the Work Plan.  Shaw is not to conduct further investigation or 
removal of any MEC. 

VI. SITE CONTROL AND COMMUNICATIONS: 

 A. SITE WORK ZONES: Rigid demarcation of work zones, for example, using 
barricades or caution tape, will generally not be required for this project.  The Field Team 
Leader/Site Safety and Health Officer, in consultation with the UXO Technician, will determine 
the boundary of an Exclusion Zone (EZ) to be established around a specific area of activity, 
appropriate to the potential hazards.  The boundaries may be described by physical features, for 
example, fences, tree lines, or topographic features, or may be defined by a radius around the 
center of activity.  The EZ boundary will be verbally communicated to team members, who will 
maintain a watch to assure that only field team members are within the work zone.  If a 
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bystander or intruder approaches the EZ, the field team will cease work and ask the person to 
remain outside the area.  A Contamination Reduction Zone (CRZ) will generally not be required 
because personnel decontamination is not anticipated.  If required, a CRZ will be established in a 
manner similar to that described for the EZ.  The support zone will consist of all portions of the 
site not defined as an EZ or CRZ. 

B. COMMUNICATIONS: 

(1) ON SITE: Verbal communications will be used among team members to communicate to 
each other on site.  If this communication is not possible, the following hand signals will be used. 

• GRIP PARTNER’S WRIST OR BOTH HAND AROUND WAIST – Leave the area 
immediately. 

• HAND GRIPPING NOSE – Unusual smell detected. 

• THUMBS UP – OK, I am alright or I understand. 

• THUMBS DOWN – No, negative. 

(2) OFF SITE: Off-site communications will be established at the site and may be include an 
on-site cellular telephone or the nearest public telephone or private telephone that may be readily 
accessed. 

   Cellular Phone: (509) 531-9028 

   Public/Private Telephone 
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TELEPHONE NUMBERS: 
1. MEDICAL FACILITY (Emergency Care):  

St. Charles Medical Center, Bend, Oregon 
Pioneer Memorial, Prineville, Oregon 
Harney District Hospital, Burns, Oregon 
Lake District Hospital, Lakeview, Oregon 

 
(541) 382-4321 
(541) 447-6254 
(541) 573-7281 
(541) 947-2114 

2. MEDICAL FACILITY (Non-Emergency Care 
Shaw-Approved Occupational Health Clinic): 
Mount Bachelor Clinic, Bend, Oregon 

 
(541) 317-0909 

3. OREGON STATE POLICE: 
MEC Notification: Sgt. Sigurdson 

(503) 378-3387 x 241 (office) 
(503) 932-2171 (cell) 

4. FIRE DEPARTMENT: 
Bend Fire Department   
Redmond Fire Department 
Burns Fire Department 
Crook County Fire Department 

 
(541) 322-6335 or 911 
(541) 504-5000 or 911 
(541) 573-2320 or 911 
(541) 447-5011 or 911 

5. POLICE DEPARTMENT (SHERIFF): 
Lake County Sheriff – Phil McDonald 
Deschutes County Sheriff – Les Stiles 
Crook County Sheriff – Rodd Clark 

 
(541) 947-6027 or 911 
(541) 388-6655 or 911 
(541) 447-6398 or 911 

6. POLICE DEPARTMENT (LOCAL): 
Bend – Andy Jordan 
Redmond – Lane Roberts 
Lakeview – Jeff Kamp 
Prineville – James Soules 

 
(541) 322-2960 or 911 
(541) 504-3400 or 911 
(541) 947-2504 or 911 
(541) 447-4168 or 911 

7. POISON CONTROL CENTER: (800) 222-1222 
8. USACE MM DC PROJECT MANAGER: 

John Miller 
 
(402) 221-1618  

9. USACE DISTRICT PROJECT MANAGER: 
Michael Nelson, P.E. 

(206) 764-3458 (office) 
(206) 390-9873 (cell) 

10. USACE OE SAFETY: 
Glenn Marks 

(402) 221-7683 (office) 
(402) 740-4954 (cell) 

11. SHAW PROJECT MANAGER: 
Peter Kelsall 

(720) 554-8178 (office) 
(303) 981-8435 (cell) 

12. SHAW TECHNICAL LEAD: 
Anthony Searls 

(509) 946-2062 (office) 
(509) 531-9028 (cell) 

13. SHAW FIELD LEADER:  
Anthony Searls or Dale Landon 

(509) 531-9028 (cell) – Anthony 
(509) 521-1437 (cell) – Dale 

14. SHAW OE SAFETY: 
Brian Hamilton  

(303) 690-3117 (office) 
(303) 809-0416 (cell) 
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TELEPHONE NUMBERS: 
15. SHAW UXO TECHNICIAN: 

David Watkins (#1420), Rob Irons (#1137), Jim Bayne 
(#1212), Rueben Rhodes (#0169), Ron Stanfield (#1161), 
or Dave Van Deman (#1057)  

 
(Contact: Morey Engle) 

(303) 690-3870 
(720) 480-3204 (cell) 
 
 
 
 

 
(3) EMERGENCY SIGNALS: In the case of small groups, a verbal signal for emergencies shall 
suffice.  The emergency signal for large groups should be incorporated at the discretion of the 
UXO Technician. 
 
   Verbal  Nonverbal (Specify) 
 
VII. EMERGENCY RESPONSE 
 
(1) ACCIDENTS: Safety-related incidents and accidents will be immediately reported to the 
Shaw Project Manager and the USACE MM DC Project Manager.  Additional notifications 
within the USACE organization will be coordinated by the USACE MM DC Project Manager.  
Additional accident reporting responsibilities of Shaw personnel are described in Section 1.9 of 
the Accident Prevention Plan (Shaw, 2006). 
 
(2) DIRECTIONS TO THE NEAREST HOSPITAL/MEDICAL FACILITY: 
Emergency medical care is available at:  
 
St. Charles Medical Center, 2500 NE Neff Road, Bend, Oregon (541) 382-4321 (Figure 1) 
Pioneer Memorial, 1201 NE Elm Street, Prineville, Oregon (541) 447-6254 (Figure 2) 
Harney District Hospital, 557 West Washington Street, Burns, Oregon (541) 573-7281 (Figure 3) 
Lake District Hospital, 700 South J Street, Lakeview, Oregon (541) 947-2114 (Figure 4) 
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Figure 1 
Directions to St. Charles Medical Center, Bend, Oregon 
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Figure 2 
Directions to Pioneer Memorial, Prineville, Oregon  
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Figure 3 
Directions to Harney District Hospital, Burns, Oregon  
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Figure 4 
Directions to Lake District Hospital, Lakeview, Oregon  
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(3) CLINIC FOR NONEMERGENCY MEDICAL TREATMENT  
In the event of a work-related, non life threatening injury, the following occupational health 
clinics are approved by Health Resources for medical treatment of Shaw employees: 

Mt. Bachelor Clinic, 1302 North East 3rd Street, Bend, Oregon (541) 317-0909 (Figure 5) 

Notifications per Section VII (1), above, and to Health Resources (800-350-4511) are required 
prior to transporting the employee to the clinic. 
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Figure 5 
Directions to Mt. Bachelor Medical, Bend, Oregon 
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VIII. PERSONAL PROTECTIVE EQUIPMENT: 

For field work to be performed at this site, Level D personal protective equipment (PPE) is 
required.  Level D PPE requirements are defined in Section 5.1.5 of the SSHP (Shaw, 2006).  In 
general, the use of hard hats is required on all USACE work sites, except on MEC-contaminated 
sites.  At this FUDS, hard hats will only be worn if an overhead hazard is identified.  If hard hats 
are worn, they will be securely fastened to the wearers head. 

Contingency: Evacuate site if higher level of protection is needed. 

IX. DECONTAMINATION PROCEDURES: 

Decontamination procedures are not anticipated as Level D PPE is being used.  If 
decontamination is deemed necessary, procedures defined in Section 7.0 of the SSHP 
(Shaw, 2006) will be followed.  Team members are cautioned not to walk, kneel, or sit on any 
surface with potential leaks, spills, or contamination. 

X. TRAINING: 

All site personnel and visitors will have completed the minimum training required by 
EM 385-1-1 and 29 Code of Federal Regulations 1910.120(e).  The Shaw Field Team Leader 
will verify that all on-site personnel and visitors have completed the appropriate training prior to 
admitting the individuals on site.  Additionally, the UXO Technician assigned to this field 
reconnaissance will inform personnel before entering, of any potential site-specific-hazards and 
MEC safety procedures. 

XI. GENERAL: 

The number of persons visiting the site will be held to a minimum.  The UXO Technician can 
supervise no more than six non-UXO qualified persons while on MEC sites performing intrusive 
or nonintrusive work.  The Field Team Leader may modify this SSHP Addendum if site 
conditions warrant.  All changes to the SSHP (Shaw, 2006) require USACE review and 
concurrence before new procedures can be applied in the field. 

XII. SEVERE WEATHER CONTINGENCY PLAN 

Sudden changes in the weather, extreme weather conditions, and natural disasters can create a 
number of subsequent hazards.  Inclement weather may cause poor working conditions including 
slip, trip, and fall hazards to exist.  Natural disasters can create many secondary hazards such as 
release of hazardous materials to the environment, structure failure, and fires. 
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Weather conditions will be monitored throughout the day by all field team members.  
Additionally, field personnel should be aware/informed of daily weather forecasts.  Local 
weather broadcasts and information from a severe weather alert radio will be monitored by the 
Field Team Leader, Site Safety and Health Officer, or designee when the likelihood for severe 
weather exists.  The location of tornado shelters that may be located in the general area where 
field work is being performed will be identified.  Severe weather may include: 

• Tornadoes, 

• Thunderstorms (lightning, rain, flash flooding), 

• Hail, and/or 

• High wind. 

Generally, cellular telephone communication will be used to alert crews to threatening weather.  
The necessary precautions or response, as directed by the Field Team Leader, to implement the 
Severe Weather Contingency Plan include: 

• Suspend drilling and sampling operations when the potential for lightning occurs.  
Operations may resume 30 minutes after the last observed lightning strike. 

• For most types of severe weather, personnel should take refuge in vehicles or inside a 
designated office. 

• In the event of a tornado, personnel should take cover in a basement, ditch, culvert, open 
“igloo,” or interior room of a strong building.  Personnel should be aware that ditches and 
culverts may fill up with water quickly and should only use these as shelters as a last 
resort. 

• Field Team Leader must decide what operations, if any, are safe to perform based on 
existing conditions and anticipated conditions. 

Additional information will be developed and communicated to personnel before commencing 
new tasks or activities.  It may be necessary to halt certain hazardous operations or stop work 
altogether to allow the weather situation to pass. 

Routinely monitoring weather conditions and reports may help reduce the impact of severe 
weather and natural disasters.  The best protection against most severe weather episodes and 
natural disasters is to avoid them.  This means seeking shelter before the storm hits.  If lightning 
is a threat, stay away from pipes and electrical equipment and watch for damage caused by 
nearby lightning strikes. 
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SAFETY BRIEFING CHECKLIST 
 

SITE NAME: Northwest Maneuver Area DATE/TIME:      /      

 
GENERAL INFORMATION 

(Check subjects discussed) 

 PURPOSE OF VISIT 

 IDENTIFY KEY SITE PERSONNEL 

 TRAINING AND MEDICAL REQUIREMENTS 

SPECIFIC INFORMATION 

 SITE DESCRIPTION/PAST USES 

 RESULTS OF PREVIOUS STUDIES 

 POTENTIAL SITE HAZARDS 

 MEC SAFETY PROCEDURES 

 SITE SOPs 

 SITE CONTROL AND COMMUNICATIONS 

 EMERGENCY RESPONSE 

  LOCATION OF FIRST AID KIT 
  EMERGENCY PHONE NUMBERS & LOCATION 

 LOCATION AND MAP TO NEAREST MEDICAL FACILITY 
  PPE AND DECONTAMINATION 

Stress the following during the briefing: If hazardous conditions arise, stop work, evacuate the 
area, and notify the Site Safety and Health Officer and Shaw Project Manager immediately. 
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PLAN ACCEPTANCE FORM 

SITE SAFETY AND HEALTH PLAN ADDENDUM 
FOR 

             
 Site Name: Northwest Maneuver Area 
 Location: Central and South-Central Oregon 
 
I have read and agree to abide by the contents of the Site Safety and Health Plan and this 
Addendum and I have attended the Safety Briefing for the aforementioned site. 
 
 
NAME (PRINTED) OFFICE SIGNATURE DATE 

    
    
    
    
    
    
    
    
    
    
    
 
 
Person presenting the safety briefing: 
 
 
          
SIGNATURE      DATE 
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